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Introduction

PURPOSE, STRUCTURE AND FUNCTION OF THE APPROVAL AND ADOPTION MATRIX

Through the City of Seattle’s Neighborhood Planning Program, 37 neighborhoods all over
Seattle are preparing neighborhood plans. These plans enable people in neighborhoods to
articulate a collective vision for growth and change over the next 20 years and identify
activities to help them achieve that vision. The plans are also intended to flesh out the
City’'s Comprehensive Plan. Because each plan is unique, this Approval and Adoption
Matrix has been designed as a standard format for the City to establish a work program in
response to the recommended activities proposed in the specific neighborhood plan and to
identify implementation actions to be factored into future work plans and tracked over time.

The matrix is divided into two sections:

I.  Key Strategies: Usually complex projects or related activities that the neighborhood
considers critical to the successful implementation of the neighborhood plan.

IIl.  Additional Activities: Activities that are not directly associated with a Key Strategy,
ranging from high to low in priority and from immediate to very long range in
anticipated timing.

The neighborhood Planning Committee or its consultant generally fill in the Activity, Priority,
Time Frame, Cost Estimates and Implementor columns. The column reflects City
department comments as compiled by the Strategic Planning Office. The City Action
column in Section Il and the narrative response to each Key Strategy are initially filled in by
City departments and then reviewed, changed if appropriate and finalized by City Council.
Staff from almost every City department have participated in these planning efforts and in
the preparation of this Matrix. Ultimately, the City Council will approve the Matrix and
recognize the neighborhood plan by resolution.

Some neighborhood recommendations may need to be examined on a city-wide basis
before the City can provide an appropriate response. This is usually because similar
recommendations are being pursued in many neighborhoods and the City will need clear
policy direction to ensure a consistent city-wide response. Such recommendations are
being referred to the “Policy Docket”, a list of policy issues that will be presented to City
Council for further discussion and action.

ACTIVITIES ALREADY ACCOMPLISHED BY THE CAPITOL HILL PLANNING COMMITTEE

Lincoln Reservoir/Park Plan

Completion of the Lincoln Reservoir Park Site Master Plan in collaboration with Seattle
Public Utilities will reclaim 8 acres for a major neighborhood park. The conceptual design
features a formal water system, children’s play areas, a graded grass amphitheater,
running paths and walkways, gathering terraces, and seven enhanced park entrances.
The City’s Capital Improvement Program earmarks approximately $600,000 for site
restoration.

Significant park improvements have been implemented by the community with the funding
support of two City Department of Neighborhood Grants, volunteer labor, in-kind
professional services, materials, and other fundraising. These improvements include
formal entries and frontage landscaping on E. Pine Street, perennial entry gardens on E.
Denny Way, installation of benches and historic lamp fixtures. Community improvements
including leveraged funds are valued in excess of $250,000.

Henry Library

The voter approved ‘Libraries for All’ capital bond passed in November 1998 provides
$4.4 million for the relocation and construction of a new, approximately 10,000 square foot,
Henry Library.

Pedestrian Street Improvements

e E. Olive Way: Through the joint departmental cooperation between SEATRAN and
Seattle City Light, major pedestrian improvements such as new sidewalks and street
trees were implemented as part of the utility undergrounding project.

e 12t Avenue East: SEATRAN has begun to implement pedestrian improvements
recommended in the Plan along 12t Avenue East. These improvements include
intersection bulb extensions and planting areas.
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Committee with representatives from the Capitol Hill Planning Committee is working with
SCCC and the City on a Major Institution Master Plan that includes a North Plaza Technical

Seattle Central Community College (SCCC) is currently undertaking a master planning Center, parking garage expansion, campus expansion and a transportation management
process for developing new college facilities on its existing campus. The Citizen Advisory plan.

Seattle Central Community College Expansion

ACRONYMS AND DEFINITIONS

BIA Broadway Business Improvement Association OH Office of Housing (formerly part of the Department of Housing and Human Services)

Chamber Capitol Hill Chamber of Commerce

CHCC Capitol Hill Community Council

CHHIP Capitol Hill Housing Improvement Program

CHN Capitol Hill neighborhood community members
Cornish Cornish College of the Arts

CPTED Crime Prevention Through Environmental Design

DCLU Department of Design, Construction and Land Use (former Department of
Construction and Land Use) (City of Seattle)

DON Department of Neighborhoods (City of Seattle)

DPR Department of Parks and Recreation (City of Seattle)
15th Ave 15t Avenue Merchants Association

ESD Executive Services Department (City of Seattle)
FHN First Hill neighborhood community members

GHC Group Health Cooperative

Groundswell Groundswell Off Broadway

HD Human Development (Activities)

HS Housing (Activities)

HSD Human Services Department (formerly part of the Department of Housing and
Human Services) (City of Seattle)

LU Land Use and Urban Design (Activities)

Metro King County Metro Transit Division

NPO Neighborhood Planning Office (City of Seattle)

OED Office of Economic Development (City of Seattle)

OFE Office for Education (Strategic Planning Office, City of Seattle)

(City of Seattle)
OIR Office of Intergovernmental Relations (City of Seattle)
0S Open Space, Recreation and Arts (Activities)
OUC Office of Urban Conservation (Department of Neighborhoods, City of Seattle)
PG Parking Management (Activities)
PPN Pike Pine neighborhood community members
PS Public Safety (Activities)
NBC Neighborhood Business Council
Neighborhood Plan Capitol Hill Urban Center Village Neighborhood Plan
SAC Seattle Arts Commission (City of Seattle)
SAP City of Seattle Light Rail Station Area Planning Project
SCCC Seattle Central Community College
SCL Seattle City Light (City of Seattle)
SEATRAN Seattle Transportation Department (City of Seattle)
Sound Transit Formerly Regional Transit Authority (RTA)
SPD Seattle Police Department (City of Seattle)
SPL Seattle Public Library (City of Seattle)
SPO Strategic Planning Office (City of Seattle)
SPU Seattle Public Utilities (City of Seattle)
SSD Seattle School District
TR Transportation and Street Use (Activities)
Village Capitol Hill Urban Center Village
WSDOT Washington State Department of Transportation
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l. Key Strategies

Each Key Strategy consists of activities for a single complex project or theme that the
neighborhood considers critical to achieving its vision for the future. While the Key
Strategies are high priorities for the neighborhood, they are also part of a twenty-year plan,
so the specific activities within each Key Strategy may be implemented over the span of
many years.

The Executive recognizes the importance of the Key Strategies to the neighborhood that
developed them. Given the number of Key Strategies that will be proposed from the 37
planning areas, priorities will have to be set and projects phased over time. The Executive
will coordinate efforts to sort through the Key Strategies. During this sorting process, the
departments will work together to create a sector work program which includes evaluation
of Key Strategy elements. This may include developing rough cost estimates for the
activities within each Key Strategy; identifying potential funding sources and mechanisms;

A. NORTH ANCHOR DISTRICT PLAN

establishing priorities for the Key Strategies within each plan, as well as priorities among
plans; and developing phased implementation and funding strategies. The City will involve
neighborhoods in a public process so that neighborhoods can help to establish citywide
priorities. Activities identified in this section will be included in the City’s tracking database
for monitoring neighborhood plan implementation.

The department most involved with the activities for a Key Strategy is designated as the
lead. Otherwise, DON is designated as the lead. Other participating departments are also
identified.

The City Response lists activities already underway, and other tasks that the City has
committed to commence during the 1999-2000 biennium.

Description

The North Anchor District encompasses the area around the juncture of north Broadway
and E Roy Street. The area embodies Capitol Hill's hallmark historic character, human-
scale charm and lively cultural activities. Building on the area’s historic context and cultural
assets, the community envisions the North Anchor District as the arts, cultural, and
business hub of the neighborhood. Expansion of Cornish College of the Arts’ facilities will
increase arts activities. A new landmark building at the Broadway and E Roy Street
“Keystone” site, with the Susan Henry Branch Library, small shops, and residential units,
will serve as north Broadway's visual and activity focus. Renovation and possible new
construction at the Lowell School site will complement the school’s specialized programs
and strengthen its connection with the community by providing additional arts and
community facilities and enhanced open space. Attractive and safe pedestrian connections
will link the area’s theaters, library, schools, arts and community facilities. With its large
population and critical transportation needs, the North Anchor District merits a light rail
transit station, which the Neighborhood Plan recommends as part of Sound Transit's
Phase | development. Local community members should work with the City’s Transit-
Oriented Development team to take advantage of the benefits the station could bring.

Integrated City Response

The City is excited about this Key Strategy to develop an integrated district around
Broadway and E Roy Street. The strategy is consistent with the Comprehensive Plan’s
goals of creating pedestrian-friendly, higher density neighborhoods which respect the
existing neighborhood character. A North Capitol Hill Sound Transit station was not funded
for Phase | of the light rail project, and because space will not be made for it as part of
Phase |, it is very unlikely that a station will be built at this location. This strategy is a
complicated many-year program of activities which will require the coordination of a
number of different stakeholders both within and external to the City. The Sector work
program will be important for continued implementation and coordination of these activities.

Lead Department: DON

Participating Departments: DCLU, SPO, SEATRAN, SCL, SPL, DPR, SPU, ESD

Tasks to be Undertaken in 1999-2000

1. The Library will work with the community on the siting of a new Susan Henry Branch
Library.

2. Identify those activities in this Key Strategy that are good candidates for next steps for
implementation considering priorities, possible funding sources and departmental
staffing capabilities through the East Sector work program.

3. Identify next steps for continued implementation.
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A. North Anchor District Plan

# Activity Priority | Time Frame Cost Estimate | Implementor || CITY Comment
Guide special development opportunities to support cultural activities, housing and open space development, and business vitality.
A1 Keystone Site Development: Support a contract rezone | High Property
(LU-1) |for the Keystone site (at Broadway and 10th Avenue E/E Owners, The Library will continue to work with the community to
Roy Street) if, and only if, a highly visible Susan Henry CHN, DCLU, [l 4etermine the best site for a new Susan Henry Branch
Librqry ar_ld publicly accessibl_g, street-level open space are SPL, DON, library. Final decision rests with the Library Board. The
provided in exchange for additional allowable building SEATRAN | Council may consider a legislative contract rezone of this
height, provided that the building envelope is configured to site.
reduce its massing relative to its surroundings, especially
the Loveless building. Any new open space should be
designed according to Crime Prevention Through Keystone Streetscape: SEATRAN has reviewed
Environmental Design (CPTED) principles. Any proposals to square off the corner at this intersection
reconfiguration of the street right-of-way should sustain previously and improvements were not made due to the
existing traffic flow. difficulty in accommodating Metro. However, another
o Keystone Streetscape: (also matrix item A7 for fje3|gr) might work, suph asan island. SlthTRAN wil
recommendations on Roy Street) Improve the investigate the potentlal ofa §|gnal on 10t north of Roy and
streetscape on the segments of Broadway E, 10th report back to the City Council.
Avenue E and E Roy Street that are adjacent to the
Keystone site. Square off the northeast comer of Keystone Parking: The developer is considering applying
Broadway E and E Roy Street. Widen sidewalks and for a subterranean street vacation for underground parking.
improve the bus stop along 10th Avenue E. Provide a The community should make sure the developer is aware of
signal across 10th Avenue E just north of E Roy Street their recommendations. The City can consider the
and time it with the signal at Broadway and E Roy community’s recommendation for affordable underground
Street. public parking which serves the library and north Broadway
o Keystone Parking: (former matrix item E3) Construct businesses, if there is a legislative contract rezone or
affordable underground public parking as part of the subterranean street vacation.
Keystone development at Broadway and E Roy Street to
serve the library and north Broadway businesses.
A2 Henry Library Site Development: In the event that the High CHN, CHHIP, || Because a library site has not been chosen for the new
(LU-2) Susan Henry Library is relocated to the Keystone site, OH, SPL, Susan Henry Branch Library, it is too early to commit to
support development of affordable housing and related ESD, DON, [ disposition of this site. The Libraries for All bond identified
uses at the existing Henry Library site (at Harvard Avenue SPD a market value for the property of the existing Henry
E and E Republican Street). Consider the following uses: Library. In order to carry out the Libraries for All Plan, the
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A. North Anchor District Plan

# Activi ty Priority | Time Frame Cost Estimate | Implementor CITY Comment
= Affordable housing, market value of the existing Henry Library site will have to
= People Center, be received by the Library if a new Henry Library site is
= Mini-precinct pursued. As more decisions are made about the future use
. ’ . ) . of this site, the neighborhood’s recommendations will be
. Ne|ghborhood Service Qenter (it not located with the taken into account. For any of these uses, funds will need
library at the Keystone site) to be identified to cover the cost of the property.
The City currently does not have funding for projects like
the proposed People Center, nor does it have funding for a
new neighborhood service center. The Executive will
review its policies related to development of community
meeting spaces and facilities and neighborhood
recommendations related to community spaces. The
Executive will provide Council with a summary of options
and opportunities, including potential opportunities for
partnerships with the School District, in July of 1999. This
recommendation will be considered as part of that review.
With the East Precinct less than half a mile from the current
library site, locating a mini-precinct at the library site would
not be an efficient use of City resources.
A3 Lowell School Site Development: Encourage joint-use | Low SSD, CHN, | The Seattle School District supports the continued
(LU-3) development of special school programs and community OFE, OUC, | operation of the site as a school and preservation of the
uses at the Lowell School site (between Federal Avenue E DPR, HSD, historic section, if feasible. The District is open to
and 11t Avenue E and between E Aloha Street and E SEATRAN, developing the community center, although additional
Mercer Street). Preserve the historic section of the Lowell Cornish, DON || funding may need to be identified. However, more
School building. Include community activities, programs, information or clarification is needed on the proposed
meeting rooms and additional on-site parking to support Cornish College facility development and underground
new programs or facilities. Incorporate development of the parking in order to comment conclusively on those ideas.
site's open space and Woodland Trail. Consider: The principal at Lowell School is aware of these
= Developing a community center, recommendations and is willing to work with the Capitol Hill
= Developing Cornish College of the Arts facilties, neighborhood to explore the potential for these types of
. . community uses at the School.
= Developing underground parking, . . . o
= Providing additional educational programs, DPR will work with the community and school district on
. . public space opportunities at the Lowell School site.
" Expanding the senior center. However, DPR does not have funding for these
improvements. School uses often determine the amount of
CAPITOL HILL URBAN CENTER VILLAGE APPROVAL AND ADOPTION MATRIX PAGE 6 FEBRUARY 1, 1999



A. North Anchor District Plan

#

Activity

Priority | Time Frame

Cost Estimate

Implementor

CITY Comment

parking needed on site.

The Executive will review its policies related to development
of community meeting spaces and facilities and
neighborhood recommendations related to community
spaces. The Executive will provide Council with a summary
of options and opportunities, including potential
opportunities for partnerships with the School District, in
July of 1999. This recommendation will be considered as
part of that review.

With the new Miller Community Center, DPR does not
support a new DPR-owned and operated community
recreation center at this site but the department is willing to
increase programming at the Miller Center if additional
funding is provided. DPR will work with the community to
identify what additional programming they would like
provided at the Miller Community Center. DPR encourages
the neighborhood to meet with the Miller Recreation Center
Coordinator to discuss potential programming
recommendations.

(LU-4)

Cornish Expansion: Support Cornish College of the Arts’
continuation as a vital part of the neighborhood that
complements the arts elements of the North Anchor District
Plan. Support the college's need to grow and provide
adequate facilities for arts education and performance on
Capitol Hill.

Low

Cornish,
DCLU

The City encourages Cornish College of the Arts to develop
a public process that would provide the neighborhood the
opportunity to participate in the development of any
proposed design and expansion of the College.

If Cornish applies for a contract rezone as part of its
expansion proposal the public will have an opportunity to
comment on the rezone.

In addition, the main building of Cornish is in the Harvard-
Belmont Landmark District. If the proposed expansion is
also within the Harvard-Belmont Landmark District approval
from the Landmarks Preservation Board may be required.

Develop new parks and open space that enhance cultural and community-oriented

activities.

A5
(08-1)

Lowell School Open Space: Make open space at the
Lowell School site (between Federal Avenue E and 11th
Avenue E and between E Aloha Street and E Mercer

Medium

SSD, CHN,
OFE, DPR,

The School District would like to be a partner in future
discussions regarding use of the open space on this site.
This is a community-based activity and, should the
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A. North Anchor District Plan

# Activity Priority | Time Frame Cost Estimate | Implementor || CITY Comment
Street) more publicly accessible. Upgrade the children’s DON community pursue this idea, it should work closely with the
play area and create a terraced P-Patch garden on the west school district to develop a feasible plan for open space at
slope in conjunction with Seattle Public Schools’ horticulture the school. Improvements will depend upon future school
program. Design new open space according to Crime uses.
Prevention Through Environmental Design (CPTED) With long waiting lists for the existing two P-Patch sites on
principles. Capitol Hill, developing additional P-Patches in the
community remains a high priority for the P-Patch Program.
Staff are available to assist community members and the
School District as needed to develop a P-Patch at Lowell
School.
A6 High This site is beyond the boundaries of the Capitol Hill urban
(0S-2) village boundaries and planning area. At the request of the

Neighborhood Planning Group and with the concurrence of
the property owner this recommendation is being withdrawn
from the plan and matrix. See Addendum dated April 2,
1999.

Upgrade streetscapes to create safe, attractive pedestrian connections and to enhance neighborhood character.

A7
(TR-1)

Roy Pedestrian Priority Street: Upgrade the E Roy
Street streetscape (from Harvard Avenue E to 13th Avenue
E). Develop a continuous, safe, attractive pedestrian route
with Green Street segments and special areas in select
locations (see bullets below). Include improved sidewalks,
crossing bulbs, painted crosswalks, improved bus stops,
pedestrian-scale lighting, street trees, vegetated planting
strips and other landscaping. Include:
= Keystone Streetscape: Improve the streetscape on the
segments of Broadway E, 10th Avenue E and E Roy
Street that are adjacent to the Keystone site. Square off
the northeast corner of Broadway E and E Roy Street.
Widen sidewalks and improve the bus stop along 10th
Avenue E. Provide a signal across 10th Avenue E just
north of E Roy Street and time it with the signal at
Broadway and E Roy Street.

= Anhalt Streetpark: Explore making the street segment
of 10th Avenue E at E Roy Street into a Green Street

High

CHN, BIA,
SEATRAN,
DPR, SCL,
DON-OUC,
METRO, SSD

The Capitol Hill community has identified a number of high-
cost street improvement projects. This activity includes a
major street improvement concept. Funding is not available
to design or construct all of these improvements at one
time. The community should prioritize these projects to
help the City in developing priorities.

The next step for all of these recommendations is to begin
preliminary engineering designs. Metro would need to
approve any design that affects its bus operations.

Keystone: SEATRAN has reviewed proposals to square off
the corner at this intersection previously and improvements
were not made due to the difficulty in accommodating
Metro. However, another design might work, such as an
island. SEATRAN will investigate the potential of a signal
on 10t north of Roy and report back to the City Council.

Anhalt Streetpark: SEATRAN supports designating this a
Green Street. However, there are concerns about the level

CAPITOL HILL URBAN CENTER VILLAGE APPROVAL AND ADOPTION MATRIX

PAGE 8

FEBRUARY 1, 1999




A. North Anchor District Plan

#

Activity

Priority

Time Frame

Cost Estimate

Implementor

CITY Comment

that allows one-lane, two-way traffic, creates a pocket
park that marks the north gateway to Capitol Hill, relates
to the two adjacent Anhalt buildings and provides open
space abutting Broadway. Do not restrict access to
nearby businesses.

= Woodland Trail: Improve the segment of E Roy Street
between Federal Avenue E and 11th Avenue E (through
the Lowell School site). Enhance the existing Green
Street by creating a vegetated foot trail, removing gates
and fences and welcoming public traverse. Simplify
ramping at the west end of the trail to improve handicap
access. Relate to activities and open space on the
Lowell School site.

of additional traffic that might be diverted onto surrounding
residential streets which should be considered during the
Green Street design. Design for the Green Street can help
to determine how to meet all of the neighborhood's goals.
See CC2 for general comments on Green Streets.

Woodland Trail: This is not currently designated a Green
Street. The school district has a street use permit for this
section of E. Roy Street. The neighborhood should work
with the principal of Lowell School to redesign the pathway
at this site to meet the needs of all users. SEATRAN will
work with the community and school district to identify
opportunities to make improvements. The next step would
be to develop a conceptual design that could be agreed
upon by both the community and the school district. The
Early Implementation Fund or the Neighborhood Matching
Fund are potential sources of funding for this design.
Designation of this stretch of Roy as a Green Street can be
considered as part of those discussions.

Green Streets: This issue has been placed on the Policy
Docket. The Executive will review its policies on Green
Streets and Key Pedestrian Streets in 1999. Once this
policy analysis is completed, this recommendation will be
reviewed again.

Provide transit to serve residents, students, business customers and employees.

A8
(TR-2)

North Sound Transit Station: As a top priority, develop a
north Capitol Hill Sound Transit station on Broadway
between E Aloha Street and E Roy Street. Determine
station entry locations through a station area planning
process. Consider connecting to pedestrian routes on E
Roy Street and E Mercer Street.

High

DCLU, SPO,
DON-OUC,
SEATRAN,
Sound
Transit

Sound Transit is the lead on this activity. Although the City
supported the development of a North Capitol Hill Sound
Transit station, the Sound Transit Board has decided not to
carry forward this option as part of the Locally Preferred
Alternative. Due to funding constraints and the inability to
construct this station during a future phase without first
"shelling out" the station in Phase I, it is extremely unlikely
that a station will be built in this location in the future.
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B. SOUTH ANCHOR DISTRICT PLAN

Description

The South Anchor District encompasses the area south of E Olive Way/E John Street,
west of 13th Avenue E and north of E Pine Street. The area includes the Capitol Hill
village's largest institution (Seattle Central Community College) and its largest open
space (Lincoln Reservoir Park and Bobby Morris Playfield). The South Anchor District is
ripe for exciting new revitalization spurred by plans for two large capital projects (Sound
Transit station development and Lincoln Reservoir Park improvement) and Seattle
Central Community College (SCCC) expansion. The planned south Capitol Hill Sound
Transit station and lidding of the Lincoln Reservoir to create a park will be completed in
the next several years. In addition, SCCC is thriving and is in the process of developing
a master plan to complete a new library, a technology center, and an expanded parking
garage. These new public amenities will provide opportunities for intensified commercial
and residential development in the immediate vicinity.

While pedestrian volumes are high directly in front of SCCC, the large-scale institutional
buildings interrupt Broadway’s continuous pedestrian-oriented character near Howell
Street. Filling this activity gap will connect the Broadway and Pike-Pine corridors,
benefiting both. For this reason, the E Howell Street pedestrian route, SCCC'’s new
library, the new transit station, the park improvements, and supportive development on
Broadway near E Howell Street are highest priority activities that will turn this less
friendly part of the neighborhood into an exciting focus and connective element.

Integrated City Response

The City supports this Key Strategy to develop an integrated district encompassing the park,
the Community College, a light rail station and surrounding businesses and housing. Planning
is already underway or has been completed for many of the activities that make up this
strategy. The Lincoln Reservoir Park Master Plan will provide the framework for future work at
that site. The Seattle Central Community College Master Plan will address how the College
develops in the future. The Station Area Planning Process will help to address how a light rail
station will be incorporated into the area.

Lead Department: DON
Participating Departments: DCLU, SPO, SPU, DPR, OH, SEATRAN

Activities Already Underway

1. The Seattle Central Community College Major Institution Master Plan process is currently
underway.

2. The Lincoln Reservoir Park Master Plan process has been completed.
Tasks to be Undertaken in 1999-2000
1. Station Area Planning staff will be working with the Capitol Hill community.

2. Identify those activities in this Key Strategy that are good candidates for next steps for
implementation considering priorities, possible funding sources and departmental staffing
capabilities through the East Sector work program.

3. ldentify next steps for continued implementation.

B. South Anchor District Plan

# Activi ty Priority | Time Frame

CITY Comment

Cost Estimate | Implementor

Modify land use codes to support new development that enhances neighborhood character and compatibility of land uses.

B1 SCCC Expansion: Encourage Seattle Central Community | Low
(LU-5) | College to apply for a modification of their Major Institution
Overlay (MIO) to decrease the campus’ allowable building
height from 105 feet (MIO-105 zone) to 75 feet (MIO-75
zone).

CHN, PPN, Height limits applicable at major institutions, such as SCCC,
DCLU, DON, [ are set by the City Council when they adopt the institution’s
SPO, SCCC || Major Institution Master Plan (MIMP) or future master plan

amendments. SCCC’s MIMP process is currently
underway. The neighborhood should continue to
participate in the current MIMP process. The Executive will
forward this recommendation to Seattle Central Community

CAPITOL HILL URBAN CENTER VILLAGE APPROVAL AND ADOPTION MATRIX
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B. South Anchor District Plan

# Activity Priority | Time Frame Cost Estimate | Implementor || CITY Comment
College and City staff working on the master plan for
inclusion and consideration in that process.
B2 Lower Broadway Rezone Analysis: When station area | High DON, SPO,, | City Departments working on the Station Area Planning
(LU-6) | planning is conducted in this area, conduct further study CHN, BIA, process will conduct a study and public outreach process
and a public involvement process to clarify what the rezone PPN, to determine zoning options and determine a Capitol Hill
options may be and what the community wants. Groundswell, || community preferred option.
DCLU, OH,
Sound
Transit, SPU,
SPO

Develop a new park to support population density and to p

rovide a major public amenity.

B3
(0S-3)

Lincoln Reservoir/Park: Fund and construct Lincoln
Reservoir/Park improvements, per the Lincoln Reservoir
Park Site Master Plan (Berger/Ryan, April 1998). Support
renaming the park “Cal Anderson Park.” Design the above-
ground park improvements in collaboration with design of
the underground reservoir system. Integrate the design of
park improvements with the Neighborhood Plan’s goals and
recommendations for the South Anchor District:

= Create a strong connection between the new park and
Broadway.

= Maintain through-traffic on Nagle Place to allow access
to parking underneath Broadway properties.

= |ncorporate the Howell Pedestrian Priority Street to
facilitate connections to the Sound Transit station and
throughout the South Anchor District.

= Strengthen connections to the Pike-Pine neighborhood.

= Support City and community measures to assure park
maintenance and safety.

High

CHN, PPN,
Groundswell,
SPU, DPR,
SEATRAN,
SPO, , DON-
OUC, Sound
Transit,
SCCC

The City strongly supports funding and construction of the
Lincoln Reservoir/Park improvements. Funding for
completion of these improvements should be considered a
high priority in any future funding opportunities.

SPU has funding for the first phase of this project. Their
project budget for rebuilding the water reservoir
underground includes funding for the public planning
process and publication of the Park Master Plan,
construction of Phase | park improvements and pedestrian
improvements to Nagle Place. Funding for additional park
and street improvements will need to be found. DPR will
continue working with the community on additional
planning, design and implementation. This work, including
improving connections to Broadway, will be coordinated
with the Station Area Planning process.

o Through traffic can be maintained on Nagle Place.
See also B5.

e  See B4 on the Howell Pedestrian Priority Street.

.e  Connections to the Pike-Pine neighborhood have
recently been improved by SCL and SEATRAN
through streetscape improvements on Pike Street.
Additional improvements can be identified in future
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B. South Anchor District Plan

# Activity Priority | Time Frame Cost Estimate | Implementor || CITY Comment

planning.

The Lincoln Reservoir/Bobby Morris Playfield site and
reservoir has been designated a City of Seattle Landmark.
Changes to any designated features will require approval
by the Landmarks Preservation Board.

Upgrade streetscapes to create safe, attractive pedestrian connections and to enhance neighborhood character.

B4 Howell Pedestrian Priority Street: Upgrade the E Howell | High SEATRAN, | The Capitol Hill community has identified a number of high-

(TR-3) | Street streetscape (from Bellevue Avenue E to 12th Avenue SCL, DON, cost street improvement projects. This activity includes a
E). Develop a continuous, safe, attractive pedestrian route SPO, DPR, major street improvement concept. Funding is not available
with Green Streets in select locations. Enhance views. Sound to design or construct all of these improvements at one
Include improved sidewalks, crossing bulbs, painted Transit, time. The community should prioritize these projects to
crosswalks, pedestrian-scale lighting, street trees, Groundswell | help the City in developing priorities.

vegetated planting strips and other landscaping. Prioritize
Crossing |mpr0\:::ments at E Olive Way, Broadway, 11" complete a preliminary engineering design. Improvements
Avenue and 12 Avenue. Create special areas adjacent fo for specific intersections could be appropriate for the

E Olive Way, SCCC and the Lincoln Reservoir/Park: Neighborhood Street Fund.

e Olive/Howell Streetpark: Make the segment of E
Howell Street between Bellevue Avenue E and Crawford
Place into a Green Street. Replace the net loss of

The next step for all of these recommendations is to

These activities will be coordinated with the Station Area
Planning process.

parking spaces with new angled parking on Summit e Before designating.the QIive/HovyeII Streetpark asa

Avenue and Belmont Avenue. Create a pocket park that Greer] Street, additional information is needed to

enhances entries to adjacent residential buildings and describe the proposal:

provides open space abutting E Olive Way. 1. asketch and/or written description of a proposed
« College Plaza: Upgrade the design of the existing design and,

Green Street segment of E Howell Street between 2. adescription of how the proposed design will

Harvard Avenue and Broadway (through the SCCC affect parking, access to adjacent property and

campus). Remove the low wall in order to open the view how much traffic the proposed design will divert

corridor. onto neighboring streets.

e Park Plaza: Make the segment of E Howell Street
between Broadway and Nagle Place into a Green Street
that will provide a viewpoint open space abutting
Broadway, accommodate Sound Transit station area
pedestrian traffic and connect to the Lincoln
Reservoir/Park.

o College Plaza is part of the Seattle Central Community
College’s property and is not currently designated as a
Green Street. The City can not place green street
designations on private property. SCCC will need to
make improvements at this site. The Executive will
forward this recommendation to SCCC and City staff
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B. South Anchor District Plan

#

Activity

Priority

Time Frame

Cost Estimate

Implementor

CITY Comment

working on the master plan for inclusion and
consideration in that process.

o  SEATRAN supports designating E. Howell Street
between Broadway and Nagle Place as a Green
Street. The next step towards implementation requires
more analysis, preliminary engineering and property
owner approval. The community can pursue this next
step either by pursuing a Neighborhood Matching Fund
grant through the Department of Neighborhoods, or by
allocating Neighborhood Plan Implementation Funds.

o  Green Streets: This issue has been placed on the
Policy Docket. The Executive will review its policies on
Green Streets and Key Pedestrian Streets in 1999.
Once this policy analysis is completed, this
recommendation will be reviewed again.

B5
(TR-4)

Alleyway Green Streets: Strengthen connections to the
Pike-Pine neighborhood and enhance the special, small-

scale character of Crawford Place and Nagle Place with

improved sidewalks, pedestrian-scale lighting and, possibly,

street trees.

o Crawford Place Green Street: Explore establishing a

farmers’ market, flea market or street fair venue.

o Nagle Place Green Street: Retain on-street parking.
Relate to the new Lincoln Reservoir/Park.

Medium

CHN,
SEATRAN,
City Light,
DON, DCLU,
Groundswell,
SPU, DPR

o Crawford Place The designation of alleys was not
contemplated in the Green Streets program. Alley uses
will be added to the policy docket. The Executive will
analyze how alleys can be integrated into the
streetscape, internal circulation and residential and
business needs of the neighborhood and present their
analysis and recommendations to Council in second
quarter 2000.

e Nagle Place is not an alley and SEATRAN supports
designating it as a Green Street. Improvements will be
made in Nagle Place to address lack of required
pedestrian features as part of the Lincoln Reservoir
project (details to be finalized as the project planning
proceeds).

e  Green Streets: This issue has been placed on the
Policy Docket. The Executive will review its policies on
Green Streets and Key Pedestrian Streets in 1999.
Once this policy analysis is completed, this
recommendation will be reviewed again.
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B. South Anchor District Plan

#

Activity

Priority

Time Frame

Cost Estimate

Implementor

CITY Comment

Provide transit to serve residents, students, business customers and employees.

B6 South Sound Transit Station: As a priority, develop a CHN, Sound Transit is the lead on Sound Transit station locations
(TR-5) | south Capitol Hill Sound Transit station serving the South SEATRAN, and entries. Station Area Planning staff will work with
Anchor District and the Pike-Pine neighborhood (on SAP, DON, Sound Transit and the neighborhood on implementation of
Broadway between E John Street and E Howell Street). DCLU, these activities.
Consider: SCCC,
* Integrating the primary station entry into new SCCC Sound
development, .'{/l"at“s't’
e Creating a minor station entry on E Howell Street east of oo,
Groundswell
Broadway (Howell Plaza),
o Connecting to pedestrian routes on E Denny Way and E
Howell Street,
¢ Connecting to bus routes on E John Street.
Increase and enhance on street parking
B7 Summit and Belmont Parking Plan: Create angled High CHN, The next step for angled parking is to circulate a petition
(TR-6) | parking on one side of the street on Summit Avenue and SEATRAN, | requesting the angled parking signed by 60% or more of the
Belmont Avenue (from E Howell Street to E Pine Street) to SCL, DON, [ residents on each block.
gain additional on-street parking spaces. For each street, PPN

develop a unified streetscape design that creates a
continuous, safe, attractive pedestrian route. Include
improved sidewalks, corner and possibly mid-block crossing
bulbs, painted crosswalks, pedestrian-scale lighting, street
trees and vegetated planting strips and other landscaping.
Coordinate design and construction with the Capitol Hill
Underground Ordinance Area 112590 project.

Developing a unified streetscape design for these streets
can be accomplished either by identifying this project as a
top priority or through a Neighborhood Matching Fund
grant.

For pedestrian-scale lighting the neighborhood is
encouraged to develop a lighting plan by working with
Seattle City Light's South Service Center. Pedestrian
lighting issues are being reviewed as part of the Policy
Docket. The Executive is reviewing its policies on lighting
streets, alleys, parks, etc. and will provide the Council with
a report, analysis and recommendations by June 1999. All
policies should be in writing and should be shared with the
neighborhood planning groups.

There may not be enough right-of-way for all of the
amenities mentioned.
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B. South Anchor District Plan

# Activity Priority | Time Frame Cost Estimate | Implementor || CITY Comment
B8 11th Avenue Parking Plan: Reconfigure angled parking to | High CHN, SEATRAN can not approve the recommendation for front-in
(TR-7) “front-in” as opposed to “back-in” parking and add SEATRAN, | parking. Front-in parking is not as safe as back-in parking
pedestrian-scale lighting to improve safety on 11th Avenue DON, SCL, because the back end of the car enters traffic before the
streetscape (along the east side of Lincoln Reservoir/Park, Groundswell || driver can see if another car is coming.
from E Denny Way to E Pine Street). Install crossing bulbs The next step for the other improvements in this activity is
and' palntedl cro§swalks at park entrances and corners. to begin preliminary engineering design and a funding
Institute a nighttime RPZ on the two blocks between E strategy. The Neighborhood Matching Fund or the
Denny Way and E Olive Street. Inclu'de improved ' Neighborhood Street Fund may be sources of funding for
sidewalks, street trees and landscaping. Integrate with the this project.
Lincoln Reservoir/Park design and with the Pike-Pine . . . .
neighborhood’s 11t Avenue improvement plan. SEATRAN has rgwewed an RPZIat this location. A night
time and/or daytime RPZ can be implemented on the
residential side of 11t Avenue. An RPZ can not be
installed next to the park. SEATRAN has looked at these
blocks a number of times over the last few years, and
based on their analysis will support an RPZ on the east side
of the street, but not on the west. The next step is for a
community representative to contact SEATRAN to obtain
petitions for these blocks. The restrictions will be changed
once SEATRAN receives a petition signed by 60% of the
abutting residents.
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C. COMMERCIAL CORRIDOR PLANS

Description

Each of Capitol Hill's three Commercial Corridors—Broadway, 15th Avenue E and E Olive
Way—has its own unique character and special activities. Besides serving local service
needs, the corridors give Capitol Hill its special identity. These business districts require
adequate parking, attractive streetscapes, and good local and regional access if they are to
thrive. The following activities are directed at providing this support while ensuring that
potential impacts to the nearby residents are minimized. Parking, a critical issue for the
Commercial Corridors, especially Broadway, is described in further detail in the Parking
Management Plan section because it affects both business and residential districts. See
also the North Anchor District and South Anchor District Plans for the special conditions
that affect the north and south ends of Broadway.

Integrated City Response

The City supports this Key Strategy of improvements to the vital commercial corridors
which serve as an important component of the Capitol Hill Urban Center Village and the
City as a whole. Improvements to Capitol Hill's commercial corridors will help to foster the
pedestrian-friendly, mixed use environment envisioned for Urban Center villages. DCLU
will be working with the community on the development of the proposed neighborhood
design guidelines. The Parks Department supports the renovation of the Pilgrim Church
open space but can not pay for improvements to privately owned property.

The City supports improvements to Broadway, one of the liveliest commercial streets in the
City. Because of competing demands on Broadway, it may be difficult to accommodate all
of the improvements the neighborhood envisions. For example, Broadway probably does
not have enough width to accommodate on-street parking, the existing traffic lanes and
improved wider sidewalks.

15t Avenue has, in the last decade, bloomed into a vital commercial corridor with its own

personality. DCLU will develop an analysis of the proposed change to the pedestrian
overlay and SEATRAN will be looking at pedestrian connections across 15t Avenue, to
see if they can be improved.

Many of the improvements to Olive Way presented in the Neighborhood Plan have been

accomplished; the neighborhood should identify improvements that still need to be done.

Lead Department: DON

Participating Departments: SEATRAN, DCLU, OED, OH

Activities Already Underway

1. SEATRAN and WSDOT are currently redesigning the I-5 northbound entrance at Olive
Way.

Tasks to be Undertaken in 1999-2000

1. DCLU will conduct a project to incorporate neighborhood specific design guidelines
into the Design Review Program. They will also work with the community on the
development of guidelines specific to the Capitol Hill neighborhood.

2. DCLU will conduct an analysis of the proposed change to the existing Pedestrian
Overlay on 15th Avenue E (between E Mercer Street and E Denny Way) from a P-2
zone to a P-1 zone and provide recommendations to the Council.

3. SEATRAN will investigate the intersections of 15th Avenue E and Mercer, Republican
and Harrison and develop conceptual designs of pedestrian improvements.. If
improvements are possible at these locations, SEATRAN will develop the designs.

4. |dentify those activities in this Key Strategy that are good candidates for next steps for
implementation considering priorities, possible funding sources and departmental
staffing capabilities through the East Sector work program.

Identify next steps for continued implementation.

o

C. Commercial Corridor Plans

# Activi ty Priority | Time Frame

Cost Estimate | Implementor Clty Comment

Modify land use codes in ways that support business vitality and enhance neighborhood character.

c1 Economic Redevelopment Analysis: Support the High

CHN, BIA, The Office of Economic Development is already involved
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C. Commercial Corridor Plans

#

Activity Priority | Time Frame Cost Estimate | Implementor City Comment
(LU-7) | Broadway Business Improvement Association’s efforts to DCLU, DON, ([ through its contract with the Neighborhood Business Council
conduct an economic analysis of conditions and zoning on SPO, OED, [ to work with neighborhood business organizations. NBC's
Broadway. NBC NOTE | goal is to retain existing businesses and foster business
NBC is notin [ expansion while facilitating better working relationships
your list of between businesses and residents, and between
abbreviations || businesses and the City of Seattle. NBC, working with DON
SAP and OED will contact the Broadway BIA and work with them
to determine the necessary steps to conduct an economic
analysis of conditions and zoning along Broadway. .
This work may also be appropriate for a Neighborhood
Matching Fund grant which may provide funding for hiring
an economic consultant.
C2 15th Avenue E Pedestrian Overlay: Upgrade the High CHN, 15th DCLU can work with the neighborhood in 2000 on this
(LU-8) | Pedestrian Overlay zone on 15th Avenue E (between E Ave., DCLU, [ activity. Several neighborhoods have requested DCLU's
Mercer Street and E Denny Way) from a P-2 zone to a P-1 DON, SPO | services in this capacity. Therefore, DCLU's commitment is

Zone.

dependent upon resources to support this work which we
would seek as part of the mid-biennium budget process.

Once funding is identified DCLU will work with the
neighborhood and will analyze and determine whether to
recommend to the City Council a rezone of the 15th Avenue
Pedestrian Overlay. DCLU will prepare any supporting
documentation and process that is needed.

Institute design guidelines customized for Capitol Hill to en

sure that new development is compatible with neighborhood character.

c3
(LU-9)

Commercial Design Guidelines: Institute Capitol Hill-
specific neighborhood commercial design guidelines that
reinforce pedestrian-orientation, architectural quality,
compatibility with surroundings and the special character of
each commercial district.

(See "Draft Capitol Hill Design Guidelines for Commercial
Corridors," MAKERS, 1998)

High

CHN, BIA,
neighborhood
business
groups,
DCLU, OED,
SPO, DON

As part of its 1999 work program DCLU has committed to
working with neighborhoods to augment the Citywide
Design Guidelines with neighborhood specific design
guideline proposals by 4t quarter 1999. The Seattle Arts
Commission recommends the inclusion of an artist on
planning teams developing unified design guidelines. Itis
often useful and beneficial to include artist involvement in
creating street identity and unification. The artist may
address such things as gateways and signage, landscaping
and other street amenities that would complement the
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C. Commercial Corridor Plans

# Activity Priority | Time Frame Cost Estimate | Implementor || Ci ty Comment
economic revitalization of an area.
Improve upkeep of sidewalks and other public spaces.
C4 Public Space Standards: Maintain the safety, cleanliness | High CHN, BIA, e The Community can work with SEATRAN’s Adopt-a-
(0S-4) | and functionality of public sidewalks, streets, alleys, parks SEATRAN, Street program and DPR’s Adopt-a-Park program.
and open §paces by: _ _ ggf bCLU. 1, DCLU will meet with and work with the community on
o Developing a community-based public space enforcement of the minimum maintenance standards.
maintenance service. This may be a volunteer brigade . .
, e The neighborhood is encouraged to develop a
or a non-profit work program. AN T .
, o ) pedestrian lighting program by working with Seattle City
* Enforcing minimum property maintenance standards per Light's South Service Center. The Community should
DCLU guidelines. work with DPR on lights in parks and SEATRAN has
o Instituting a pedestrian lighting program on streets and in jurisdiction over lights on arterials. As part of the
parks and other public places. neighborhood planning policy docket, Seattle City Light
is currently examining its pedestrian lighting policies.
See response to BY.
Develop new open space that supports business districts.
C5 Pilgrim Church Open Space: Support Pilgrim Church’s | Medium CHN, DON, | Although public access to a renovated site on Broadway
0S-5) | private efforts to renovate open space in front of the DPR, Pilgrim | would be positive, DPR can not use public dollars to fund
(0S-5)
Church (at Broadway and E Republican Street), including Church improvements on private property.

an outdoor performance area, a garden and an entry
courtyard.

The Neighborhood Matching Fund may be a source of
funding for this project.

Upgrade streetscapes to create safe, attractive pedestrian environments and to enhance the character and vitality of business districts.

)
(TR-8)

Broadway Upgrade: Upgrade the Broadway streetscape
(from E Roy Street to Yesler Way), enhancing the
pedestrian-orientation of the commercial corridor and
strengthening its connections to the Pike-Pine and First Hill
neighborhoods. Develop a comprehensive streetscape
design plan that (1) provides opportunities for joint, urban
center planning and funding and (2) enhances the
individual character of each district and neighborhood
along Broadway. Consider emphasizing an arts and
entertainment theme in the Capitol Hill neighborhood.

High

CHN, PPN,
FHN, BIA,
Chamber,
Arts Groups,
SEATRAN,
DON, DCLU,
SAC, SCL,
Metro

The Capitol Hill community has identified a number of high-
cost street improvement projects. This activity includes a
major street improvement concept. Funding is not available
to design or construct all of these improvements at one time.
The community should prioritize these projects to help the
City in developing priorities.

The next step is to begin a preliminary engineering design.
Funding for this design may be available if the neighborhood

identifies this as a top project, or, potentially, through the
Neighborhood Matching Fund.
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C. Commercial Corridor Plans

# Activity Priority | Time Frame Cost Estimate | Implementor || Ci ty Comment
Consider designing and utilizing a signature Broadway Lighting: See response to B7.
pedestrign light fixture throughout the length of the street. Some of these improvements may be difficult to implement
II ncl(;Jde upprovzd bL:)S| storpt)si street treej ar:dl other . together with others due to limited street width and
andscaping and public art. Improve pedesirian crossings operational conflicts. Trade-offs will need to be made during
W!th p.amte.d crosswalks at a!l mterseghons. Consider the design of the improvements. For example, widening the
widening sidewalks and adding crossing bulbs. sidewalk could further slow traffic and remove opportunities
for bicycles to move along the corridor.
c7 15th Avenue E Upgrade: Upgrade the 15th Avenue E High CHN, 15t The Capitol Hill community has identified a number of high-
(TR-9) streetscape (between E Mercer Street and E Denny Way) Ave., DCLU, || cost street improvement projects. Funding is not available
with improved sidewalks (especially on the east side of the DON, SAC, | to design or construct all of these improvements at one time.
street), improved east-west pedestrian crossings and SCL, The community should prioritize these projects to help the
pedestrian amenities. At E John Street, reconfigure traffic SEATRAN, (| City in developing priorities.
and pedestrian circulation to improve pedestrian crossings. Metro SEATRAN will investigate the intersections of Mercer,
Consider: Republican and Harrison and develop conceptual designs of
1. Improving east-west pedestrian crossings. Provide the proposed pedestrian improvements. If SEATRAN can
crossing bulbs and painted crosswalks to define design these improvements, the community should consider
clearer, safer crossings at this juncture of the offset applying to the Neighborhood Street Fund to build them.
street grid. Prioritize safgr pedestrian crossingg atE 1,2,4 and 6. The next step is a conceptual design. The
Mercer Street, E Republican Street and E Harrison community should prioritize this design with other street
Street. improvement projects. Street trees can be considered as
2. Widening sidewalks, especially on the east side of the part of this design. The City has a number of programs to
street, creating bus bulbs and updating parking and plant trees which might be available for this project.
loading zones. SEATRAN and DON would be willing to participate as
3. Reducing parking times from 2 hours to 1 hour in partners with the community and other agencies working on
angled parking zones off of 15th Avenue E on E this issue.
Republican and E Harrison Streets. 3. The next step for changing the parking restrictions is to
4. Allowing minimum setbacks from the curb to circulate a petition requesting this changed. It should be
maximize the effective sidewalk width. signed by 60% or more of the abutting property owners on
5. Eliminating or consolidating signalization poles, utility each block.
poles, utiity controller boxes, public signs, meters and 5. Seattle City Light will work with the neighborhood in
other sidewalk obstructions. identifying possible pole relocation and assessing feasibility
6. Including street trees, pedestrian-scale lighting. while maintaining the integrity of the electrical distribution
7. Eliminating the southbound bus stop just south of E system. Not all poles are owned by City Light. SeaTran,
Mercer Street. Metro and private utilities such as telecommunications also
8. Upgrading the Williams Place Square park to create a own poles.
CAPITOL HILL URBAN CENTER VILLAGE APPROVAL AND ADOPTION MATRIX PAGE 19 FEBRUARY 1, 1999




C. Commercial Corridor Plans

#

Activity

Priority

Time Frame

Cost Estimate

Implementor

City Comment

safe and dynamic park that incorporates the bus stop.

9. Improving the signal phasing at E Republican Street
by reinstating the former 2-phase timing plan. (The
current 3-phase timing is confusing and dangerous to
pedestrians.)

10. Reconfiguring traffic and pedestrian circulation to
improve pedestrian crossings at the intersection of
15th Avenue E and E John Street.

6. For pedestrian-scale lighting, see response to B7. The
neighborhood is encouraged to develop a lighting plan by
working with Seattle City Light's South Service Center.

7. The Executive will forward this and related transit
requests to King County Metro on the community’s behalf.
SPO, SEATRAN and DON will review the transit service
requests and transit stop improvements identified in the
neighborhood plans and integrate those requested
improvements into the work being done under Strategy T4
“Establish and Implement Transit Service Priorities” in the
City’s Transportation Strategic Plan (TSP). The Executive
will report to the City Council Transportation Committee on
its progress on Strategy T4 as part of its ongoing reporting
requirements on the TSP and to the Neighborhoods, Growth
Planning and Civic Engagement Committee.

8. A neighborhood matching fund is a good source of
funding for this activity.

9. The current split phasing of the signal at 15t Avenue East
and East Republican Street was implemented due to safety
issues. It would be inappropriate and unsafe to change it
back to a two phase operation. As an alternative,
SEATRAN will investigate whether an all-way walk would be
practical in this situation.

10. Potential pedestrian crossing improvements at 15t
Avenue East and East John Street could include evaluating
a split phasing for eastbound and westbound traffic
movements to protect pedestrians from left turning traffic;
however it would add delay for both pedestrians and vehicle
traffic. Also, split phase operation is already being criticized
at 15t and Republican, so this would probably not be
recommended here unless an accident problem is
discovered. As an alternative, SEATRAN will investigate
whether an all-way walk would be practical in this situation.

cs
(TR-10)

Olive Way Upgrade: Continue to upgrade the E Olive
Way streetscape (from Interstate-5 to Broadway) with safer

CHN, DCLU,
DON, DPR,

City Light in partnership with SEATRAN implemented
improvements along East Olive Way between East Howell
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C. Commercial Corridor Plans

# Activity Priority | Time Frame Cost Estimate | Implementor || Ci ty Comment

pedestrian crossings at E Denny Way, E Howell Street and SAC, SCL, Street and Broadway. These improvements included the

Interstate-5. Reconfigure streets adjoining E Olive Way to SEATRAN, | construction of curb bulbs, curb ramps, sidewalk

meet E Olive Way at right angles and decrease the length Metro, rehabilitation and landscaping. Additional upgrades desired

of pedestrian crossings by reducing corner radii and WSDOT by the community would need to be identified.

creating more substantial crossing bulbs. Include: SEATRAN and WSDOT are in the process of redesigning

o Interstate-5 Crossing Plan: Redesign lane the northbound Olive on-ramp to create a more pedestrian
configuration and traffic controls at the intersections of E friendly crossing by reducing the crossing distance.

Olive Way with the Interstate-5 northbound on- and off- Construction should occur in 1999.

ramps and Melrose Avenue E in order to make safer, Decreasing access to Summit was explored and the

less confusing pedestrian crossings and smoother traffic community was very interested in keeping that street open
movement. Provide continuous s.|dewalks and painted for parking. SEATRAN will pursue the conceptual design of
crosswalks on both sides of E Olive Way. this project if a Neighborhood Matching Fund grant is

» Olive Streetpark: Work with adjacent property owners obtained. Implementation of this project would require a
and other community members to develop the petition by the adjacent property owners supporting this
underutilized segment of Summit Avenue (between E project.

Olive Way and E .Dtlanny Way) into a Green Street, Green Streets: See response to CC2.

expanding the existing triangle. Create a pocket park

that marks the west gateway to Capitol Hill and provides

a viewpoint open space abutting E Olive Way. Replace

lost parking spaces with new angled parking 1-2 blocks

away on Summit and Belmont Avenues.
C9 Community and City Policing: Support and expand High CHN, SPD, [ The Seattle Police Department does the best job that it can
(PS-1) | community and City policing efforts. Include: BIA, DON, with existing resources assigned to the East Precinct.

o Providing consistent, year-around beat cops and bike Fire Dept. In.creased enforcement on an ongoing basis in the Capitol
patrols throughout the neighborhood, focusing on Hill area can only be accomplished in two ways: 1) by
commercial districts, residential areas and parks and reducing patrols in other areas, or 2) by adding new patrol
open spaces. officers to the Department’s list of authorized positions.

; ; The Federal Weed & Seed program has given SPD (and the

* Supportlmg colmrnumty U-Patrol efforts. . — City) approval to expand the existing Weed & Seed

* Expanding ex!stlng b!OCk watch programs in residential boundaries to include the Broadway corridor (Union on the
and commercial districts. south, Prospect on the north, Melrose on the west and 12th

* Increasing the number of block watch coordinators on the east) in the 1999-2000 grant application. Currently,
commensurate with increased Village population. there is no additional money for Weed & Seed with the

o Increasing staffing for police, fire and safety officials expanded boundaries but SPD hopes that additional money
commensurate with increased Village population. will become available for specific projects in the Broadway

» Enforcing public behavior standards and the nuisance area.
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C. Commercial Corridor Plans

#

Activity

Priority

Time Frame

Cost Estimate

Implementor

City Comment

abatement law.

SPD has both an informal and formal relationship with the Q
Patrol. The East Precinct has a good working relationship
with the Patrol and in the past the Department has provided
the Patrol with some grant money. In the future, the
Precinct will continue its relationship with the Patrol and we
will continue to look for ways to support them. Grantfunding
is always dependent on any grant money SPD may receive
and conditions placed on its use.

SPD Community Crime Prevention personnel will be
pleased to work with local communities to expand the Block
Watch, Block Contact and Business Watch program in
Capitol Hill. They would also be pleased to work with local
communities to develop an apartment watch program. SPD
will contact the neighborhood planning group to begin
implementation of this recommendation.

The East Precinct will continue to work with the community
on enforcement of public behavior standards. Currently
there is a pilot program in place on Broadway using a zero
tolerance strategy to confront uncivil behavior. The
Broadway area also has been designated a Stay Out of
Drug Area (SODA) zone. Initial response from the
community has been very positive.

The Courts have been reluctant to enforce the nuisance
abatement law, diminishing its effectiveness. The
information required by the Court is extensive and labor
intensive and Court proceedings themselves are often
lengthy. If the Courts were less reluctant to enforce the law,
the threat of abatement alone would be enough in many
cases to force property owners into voluntary compliance.

c10
(PS-2)

Public Behavior Standards: Address chronic public
inebriation and promote civil public behavior by:

o Supporting King County’s initiative to limit and reduce
the sale of fortified wines to intoxicated chronic public
inebriates by local convenience stores, supermarkets
and taverns.

High

CHN, SPD,
BIA,
SEATRAN,
OIR, DON,
WSLCB,
Seattle/King
County

e Both the East Precinct and the Community Crime
Prevention Section of the Police Department are
currently working with the community to establish this
type of a program.

e More information will be needed in order to define the
City's role in supporting the Good Neighbor Agreement.
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C. Commercial Corridor Plans

#

Activity

Priority | Time Frame Cost Estimate | Implementor City Comment
o Supporting Good Neighbor Agreement program Department e The Capitol Hill Neighborhood Service Center is
between businesses, organizations and social service of Public working with the community to implement this activity.
' i ibiliti Health, Social , . ,
s+ e estodngCony ogrman P st &
. P . working to address these issues.
public areas. providers
o Working with the Washington State Liquor Control Board
to designate a local neighborhood organization to review
and comment on renewal and new liquor license
applications prior to issuance of the permit by the State.
o Working with King County Health Department to address
chronic public inebriation through the proper referral and
support assistance programs.
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D. RESIDENTIAL DISTRICT PLANS

Description

Achieving the community’s housing vision requires revising zoning and regulatory
standards to provide a greater range of housing options and to reduce unnecessary
obstacles to housing development. Regulatory code modifications will increase housing
diversity and affordability while maintaining neighborhood character. At the same time,
neighborhood-specific design guidelines will help support the community’s historic, fine-
scale character and will add development flexibility that could increase affordability.
Providing necessary community services and upgrading residential streets are also
important to creating healthy residential districts. Rezoning portions of the East Core
Residential District that still have small lot platting will help retain its small-scale character
and encourage protection of the existing housing stock. Relaxing the required depth and
width of commercial activities on Olive Way, subject to the design review process, will
reduce development obstacles of the irregular block pattern while maintaining the
pedestrian-oriented business corridor character. This adjustment could result in mixed-use
redevelopment that includes housing on upper floors. See also the North Anchor District
and South Anchor District plans for housing-related activities.

Integrated City Response

The City supports this Key Strategy which focuses on Capitol Hill's residential
neighborhoods. Capitol Hill has been the densest neighborhood in the State and is one of
the most vibrant. The City looks forward to continuing to work with Capitol Hill on activities
that will both maintain and enhance this important residential community. The Department
of Design, Construction and Land Use will be examining and analyzing the land use
recommendations, including the proposed design review guidelines, over the next two

years. The Department of Parks and Recreation will work with the community to determine
if there are appropriate sources of funding for the parks recommendations. The next step
for many of the transportation recommendations is the development of a detailed design for
improvements.

Lead Department: DON

Participating Departments: DCLU, OH, ESD, SEATRAN, SPO, DPR,
SCL

Activities Already Underway

1. DPRis currently discussing the maintenance of the new Melrose Place
bicycle/pedestrian pathway with WSDOT and SEATRAN.

Tasks to be Undertaken in 1999-2000

1. DCLU will prepare an analysis of the proposed rezones and deliver recommendations
to the City Council.

2. DCLU will conduct a project to examine expanding the types of projects subject to
design review.

3. DCLU will explore reducing parking requirements for residential development in
conjunction with SPO’s Transportation Strategic Plan implementation efforts.

4. I|dentify those activities in this Key Strategy that are good candidates for next steps for
implementation considering priorities, possible funding sources and departmental
staffing capabilities through the East Sector work program.

5. ldentify next steps for continued implementation.

D. Residential District Plans

# Activity Priority | Time Frame

Cost Estimate | Implementor City Comment

Modify land use code in ways that encourage housing development and enhance neighborhood character.

D1 Small-Scale Residential Rezone Analysis: Undertake a | High
(LU-10) study to explore rezoning selected blocks in the East Core
Residential District (between Broadway and 13th Avenue E
and between E Mercer Street and E Denny Way) to
preserve small lots and renew the housing stock with small-

CHN, DCLU, [ DCLU can work with the neighborhood in 2000 on this
SPO, OH, activity. Several neighborhoods have requested DCLU's
DON services in this capacity. Therefore, DCLU's commitment
is dependent upon resources to support this work which
we would seek as part of the mid-biennium budget
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D. Residential District Plans

#

Activity

Priority

Time Frame Cost Estimate

Implementor

City Comment

scale housing. Retain existing L3 zoning with no density
limit but explore limiting maximum building width to 40 feet.

process.

Some community members have asked that the study area
be extended north to E Roy Street and east to 15th
Avenue E. When funding is identified DCLU will work with
the community to determine the appropriate scope of this
study.

Institute design guidelines customized for Capitol Hill to en

sure that new housing is compatible with neighborhood character.

D2 Residential Design Guidelines: Institute Capitol Hill- High CHN, DCLU, | See response to C3.
(LU-11) | specific neighborhood residential design guidelines that SPO, OH,
reinforce human scale, architectural quality, compatibility DON, SAC
with surroundings and neighborhood character.
(See "Draft Capitol Hill Design Guidelines for Small-Scale
Residential Zones” and "Draft Capitol Hill Design
Guidelines for L4 and MR Residential Zones," MAKERS,
1998)
Develop new parks, P-patches and open space to serve residential districts.
D3 Small Parks and P-Patches: Acquire and develop land High CHN, DPR, | With additional analysis and exploration, this
(0S-6) | for pocket parks, children’s play areas, and community DON, ESD, | recommendation is feasible. Pocket parks tend to be
gardens in the West Slope and East Core Residential SSD, SPO, | expensive to develop and maintain relative to their size.
Districts. Design new public spaces and facilities according OFE, DON The community will want to consider this when setting

to Crime Prevention Through Environmental Design
(CPTED) principles. Support City and community measures
to assure park maintenance and safety. Consider the
following potential sites:

o Vacant lot north of 16t Avenue E and E Aloha Street
(east side),

¢ Vacant lot north of 13t Avenue E and E Harrison Street
(east side),

o Parking lot north of 16t Avenue E and E Thomas Street
(east side),

e Parking lot south of 18t Avenue E and E Thomas Street.

priorities. Grant opportunities for park acquisition are very
limited and usually require a local match. Once it is known
if specific sites are available, DPR can work with the
community to determine if any grants are appropriate
sources for funding.

See A5, developing new P-patches on Capitol Hill is a
priority for DON and P-patch Program staff are available to
assist in assessing sites for their suitability as P-patches
and, if suitable, helping community members develop
gardens at the sites listed—or others as they may become
available.
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D. Residential District Plans

#

Activity

Priority

Time Frame

Cost Estimate

Implementor

City Comment

16t Avenue E, north of Aloha - this site is flanked very
closely by two large houses and the foundation of the
existing house is still in place, light at this site is low which
would make it a difficult parcel for a garden or park.

13t Avenue E & E Harrrison - this site is currently
gardened by neighborhood residents. Aside from
purchase cost issues, this would make a lovely P-patch.
Other issues include whether the existing gardeners would
want to open the garden publicly.

Parking lots - both of these lots are currently used as
parking for Group Health. Both sites get good light and
would be nicely sized. Excluding costs for acquisition a
major cost would be in developing these sites because the
existing asphalt surface would need to be removed.

D4
(08-7)

Bellevue Place Open Space: Transfer City ownership of
Bellevue Place (the undeveloped slope facing Interstate-5
at Bellevue Place E) to DPR and develop a terraced park
with community gardens or re-vegetate the slope as an
extension of the Saint Mark’s Greenbelt. Design new public
spaces and facilities according to Crime Prevention
Through Environmental Design (CPTED) principles.
Support City and community measures to assure park
maintenance and safety.

High

CHN, ESD,
DPR, DON,
WSDOT

DPR currently manages and maintains Bellevue Place
Park under agreement with WSDOT. DPR is currently
discussing the maintenance of the new Melrose Place
bicycle/pedestrian pathway with WSDOT and SEATRAN.
DPR does not have funding or an agreement with WSDOT
to maintain this pathway.

Responsibility for any additional open space that is owned
by WSDOT will require an agreement and funding for
development and maintenance of the site. DPR will take
the lead in opening discussions with WSDOT and the
community regarding terracing or re-landscaping into a
more natural park with trail and passive use.

However, in previous discussions with WSDOT regarding
similar properties along this right-of-way corridor, WSDOT
has not expressed any interest in transferring ownership
and in fact wishes to retain ownership of this right-of way
corridor. Also development and maintenance of this site
would be cost prohibitive due to the steep slopes.

See A5, This site would be difficult to develop as a P-
Patch. This site is steeply sloped and adjacent to the
highway. Expensive terracing would be required for
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D. Residential District Plans

# Activity Priority | Time Frame | Cost Estimate | Implementor | City Comment
development and the soil would need to be well tested to
ensure safety for gardening. The biggest problem in
developing a P-patch at this site is the noise.
D5 Bellevue Substation Open Space: Transfer City High CHN, SCL, | This substation is currently energized and is not scheduled
(0S-8) | ownership of the Bellevue Place substation (on Bellevue DPR, DON, [ to be surplus property until 2004. In addition to the
Avenue E between E Thomas Street and E John Street) to ESD neighborhood interest for a small park or community

DPR and develop a pocket park, children’s play area
and/or a community garden. Design new public spaces and
facilities according to Crime Prevention Through
Environmental Design (CPTED) principles. Support City
and community measures to assure park maintenance and
safety.

garden, the Executive has identified this property as a
potential site for future housing. City departments will work
with interested neighborhood groups to evaluate and make
recommendations on the disposition of the property while
trying to fulfill neighborhood goals as a high priority.

When this property become available for purchase and if it
is appropriate for open space uses, DPR and the
community can work together to explore potential funding
sources for purchase. The department does not have
funding for acquisition and acquisition grants are extremely
limited. Such an activity may be funded through a future
bond. The implementation of this recommendation should
be weighed with others in the plan and across the City.

See A5, developing new P-patches on Capitol Hill is a
priority for DON and P-patch Program staff are available to
assist in assessing sites for their suitability as P-patches
and, if suitable, helping community members develop
gardens at the sites listed—or others as they may become
available. This site may make a good P-patch.
Environmental testing would be required to ensure soil
safety and the apartment building to the south may cause
some shading.

Upgrade streetscapes to create safe, attractive pedestrian routes through residential districts and to connect to business districts.

D6
(TR-11)

12th Avenue Crossing Plan: Improve the safety of east-
west pedestrian crossings and calm traffic, yet sustain
existing traffic flow on 12th Avenue (E) (from E Aloha
Street to E Pine Street). Install east-west crossing bulbs

Medium

CHN, PPN,
SEATRAN,
SCL, DON

The Capitol Hill community has identified a number of
high-cost street improvement projects. This activity
includes a major street improvement concept. Funding is
not available to design or construct all of these
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D. Residential District Plans

# Activity Priority | Time Frame | Cost Estimate | Implementor | City Comment

with painted crosswalks and infrared-controlled warning improvements at one time. The community should

lights at all corners. Provide adequate pedestrian crossing prioritize these projects to help the City in developing

phases at all crossings at all signalized intersections for priorities.

every cycle. Encourage sIower.vehicIe speeds by widening The next step is to begin preliminary engineering and

sidewalks and narrowing traveling lanes. coordinate design with other planning areas ,12t Avenue,

Develop a comprehensive streetscape design plan that (1) Central Area and Pike-Pine Urban Center Villages).

includes the above improvements, (2) provides _ There is not enough right-of-way for a bike lane. 13 feet is

opportunities for joint, urban center planning and funding needed for a parking lane and bike lane. 12 feet is needed
and (3) integrates with the Pike-Pine and Central for a traffic lane if buses use the street. The stripe
neighborhoods' 12" Avenue improvement plans. Include currently painted along much of 12t Avenue, while not an
pedestrian-scale lighting, sireet trees and vegetated official bike lane, works to define some of the right-of-way
planting strips. Consider creating a median or bicycle lanes for bicyclists.

south of E Denny Way, where the right-of-way is wider. , ,

Link to the 1-90 trail. Pedestrian crossing phases should be adequate along
12th. If there is some concern, please identify the
intersection, the crossing and the time of day where
problems are experienced.

D7 John Street Reconfiguration: Improve the safety of Medium CHN, The Capitol Hill community has identified a number of

TR-12) | north-south pedestrian crossings and upgrade the , igh-cost street improvement projects. Funding is no

( ) th-south pedestri [ d de th SEATRAN high-cost street i t projects. Funding is not
pedestrian environment, yet sustain existing traffic flow on DCLU, DON, |favailable to design or construct all of these improvements

E John Street (from Broadway to 15t Avenue E). Conduct SCL, Metro [ at one time. The community should prioritize these

further analysis and testing of the efficacy of eliminating projects to help the City in developing priorities.

peak hour traveling lanes, providing one travel lane in each John Street provides the main east-west access to and

direction at all times of day and creating 24-hour parking on through Capitol Hill for cars, buses and emergency

both sides of the street. Create north-south comer vehicles. Reducing capacity on this street would cause

crossing bulbs with painted crosswalks at all intersections, potentially serious delay problems for Metro and

except where left turn lanes are needed at Broadway, 12" emergency vehicles and would induce motorists to detour

Avenue E and 15t Avenue E. Include painted crosswalks through the neighborhood on non-arterial streets.

and adequate pedestrian crossing phases at Broadway and Removing the peak hour parking restrictions would mean

12 Avenue E. At 15" Avenue E, reconfigure traffic and that the one lane would be lost during the peak hours,

pgdestngn circulation to improve pedestnan crossings. reducing capacity at the times of day when traffic is

Widen sujewalks by reclaiming the fuIIlpubI|c r|glht-of-way heaviest along John. The City does not support the

where private yards have encroached into the sidewalk proposed study of the removal of peak-hour travel lanes

area. Include improved bus.stops,l pedestrian lighting, for 24-hour parking. Because north-south curb bulbs

street trees, vegetated planting strips and other would restrict travel in the peak-hour lanes, they are not

landscaping. appropriate along this section of John.
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D. Residential District Plans

#

Activity Priority | Time Frame | Cost Estimate | Implementor | City Comment
SEATRAN has investigated pedestrian crossing timing
across 12 and Broadway and they currently have
adequate crossing timing. As crosswalks are worn,
SEATRAN will replace and upgrade them to the more
visible ladder-style crosswalks.
Specific locations where private yards have encroached
onto the public right-of-way should be reported to DCLU.
Transit: see response to C7.
For pedestrian-scale lighting: see response to B7.
The City has a number of programs to plant trees which
might be available for this project. SEATRAN and DON
would be willing to participate as partners with the
community and other agencies working on this issue.
D8 Residential Pedestrian Routes: Develop safe, attractive | Medium CHN, The Capitol Hill community has identified a number of
(TR-13) pedestrian environments on all residential streets, creating SEATRAN, high-cost street improvement projects. Funding is not
a contiguous network of walking streets and strengthening SCL, DON, available to design or construct all of these improvements
pedestrian connections to commercial corridors. Include DPR at one time. The community should prioritize these
improved sidewalks, signature Capitol Hill pedestrian-scale projects to help the City in developing priorities.
lighting, street trees, vegetated planting strips and other The next step for each of these recommendations is to
landscaping. Coordinate design and construction with the begin preliminary engineering design. A neighborhood
Capitol Hill Underground Ordinance Area 112590 project. matching fund grant may be appropriate for this type of
Prioritize the following residential pedestrian routes: design work. The neighborhood should be aware that the
o Harvard Streetscape: Improve the streetscape along City has limited funding opportunities to make
Harvard Avenue E from E Roy Street to E Pine Street. improvements along residential streets.
Real[gn curbs and narrow the roadway to restore e  Mercer Streetscape - the City does not have a role in
consistent plantlr)g strips where they have been replaced planting hedges along private parking lots. Repairs to
by set-back parking. broken curbs are generally the responsibility of the
* 14th Avenue Streetscape: Improve the streetscape adjacent property owner. The City is responsible for
along 14th Avenue E from E Roy Street to E Pine Street, landing areas at intersections, sidewalk damage if the
extending the historic entry to Volunteer Park. damage is caused by a City-owned street tree or City
o Mercer Streetscape: Improve the streetscape along E action, and broken curbs. Unless the City is
Mercer Street from Belmont Avenue E to 15t Avenue E. undertaking a major street rebuild or a property is
Repair broken curbs and defunct curb cuts. Plant being redeveloped, the City does not remove curb
hedges along parking lots to screen and define the cuts.
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D. Residential District Plans

#

Activity Priority | Time Frame | Cost Estimate | Implementor | City Comment
sidewalk area.
o Denny Streetscape: Improve the streetscape along E
Denny Way from E Olive Way to 15t Avenue E. Improve
safe crossings along the commuter route west of
Broadway.
D9 Residential Neighborhood Safety: Encourage High CHN, The Police Department has no objection to a neighborhood
(PS-3) community-based measures for improving public safety. SEATRAN, project like a 24-hour safety hotline, but current procedures
Include: DON, SPD, | seem to work well. Since 1991, citizens have used
o Developing a public safety 24-hour hotline sponsored by OH alternat.ive seven digit ngmbers in lieu of 91 1; many others
local neighborhood organizations and the City that call the|rlrespect|ve precmctslolr Community Policing '
would lessen 911 calls and assist community police Teams d|rectly.to report specific problems. However, if the
teams in identifying local problems. proposed ‘hot-line’ were enacted, it must be made clear
. . o , that the phone number is only for non-emergency
o Expanding the Office of Housing’s incentive program to
P purposes.
encourage the purchase and rental of housing in the
neighborhood by SPD officers. OH is working to expand the Hometown incentive program
and several other home buyer assistance programs for city
employees that are/will be available on Capitol Hill. Sixty
of the more than 350 home loans closed to date under the
Hometown incentive program have gone to buyers on
Capitol Hill or the immediately surrounding neighborhoods.
Some have been to SPD officers.
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E. PARKING MANAGEMENT PLAN

Description

All of the other Key Strategies depend, at least in part, on an effective Parking
Management Plan. Broadway and the North Anchor District especially require adequate,
competitively priced parking for shoppers and visitors if they are to keep the special small
businesses that make the community unique. At the same time, most older apartment
buildings do not provide parking, so residents must compete for scarce on-street parking
spaces. Add to this the community’s antipathy to visible parking structures and the long-
term goal of reducing automobile dependence in urban centers, and it is clear why the
provision of parking is such a difficult challenge on Capitol Hill. The strategy to meet this
challenge includes instituting more efficient on-street parking regulations, developing joint-
use parking, marketing and signing parking assets, and adjusting residential parking
requirements. Cooperative effort on the part of the residents and businesses will be
necessary to reach agreement on parking management activities such as on-street space
restrictions. Many proposed activities, such as parking meter adjustments and coin
changers, can be tested for a trial period. Parking can be viewed as an economic resource
in which the supply (including on-street, single-use and public parking), demand (for
businesses and residents), and price must be continually balanced. Such an ongoing effort
would be facilitated by a parking task force or other organization that reviews conditions
and makes adjustments as new challenges arise.

Integrated City Response

The City recognizes that parking is of major concern to the Capitol Hill business and
residential communities. The City supports efforts to more efficiently accommodate parking
within existing resources. With funding from Sound Transit, the City is working through an
interdepartmental team (SPO, DCLU, SEATRAN and DON) on a comprehensive parking
study to develop parking management strategies for Sound Transit light rail station areas
that will provide background information in support of work to implement proposals from
this Key Strategy.

The parking study will allow the City to analyze specific recommendations from the Capitol
Hill Neighborhood Plan and the issues expressed by other community and business
representatives over the course of City Council review of the neighborhood plan.

On-street parking regulations can generally be changed by request of the adjacent property

owners or residents. The City has a limited role related to existing off-street parking lots. It
will be important for the Capitol Hill organizations to develop a working relationship with
area parking lot operators as a comprehensive program is developed to meet the needs of
residents, retailers and customers.

Lead Department: DON

Participating Departments: SEATRAN, DON, SPO, DCLU, OED, SCL,
OH

Activities Already Underway

1. The City and Metro intend to implement a car sharing program beginning in 1999. The
current expectation is for the program to include Capitol Hill.

2. The Seattle Central Community College Major Institution Master Planning process is
currently underway.

Tasks to be Undertaken in 1999-2000

1. As part of the Station Area Planning process, SPO will study on- and off-street parking
capacity, parking demand of multifamily housing (including market rate housing and
below market rate housing) and certain neighborhood commercial uses, information
about car ownership in single family areas, impacts of light rail stations on existing
parking conditions, and propose transit oriented demand (TOD) supportive parking
management tools.

2. DCLU will study ways to gain maximum efficiency from existing parking resources (for
existing development), will study ways to allow flexibility in meeting parking
requirements (for new development) and will use parking demand information and
applicable goals and policies to examine any changes to Land Use Code parking
requirements.

3. SEATRAN will study the ability to gain more on-street parking in Capitol Hill and will
work with the community to examine different ways to manage on-street parking,
including RPZs, signed limitations, metering and reserved loading spaces.

4. |dentify those activities in this Key Strategy that are good candidates for next steps for
implementation considering priorities, possible funding sources and departmental
staffing capabilities through the East Sector work program.

o

Identify next steps for continued implementation.
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E. Parking Management Plan

# Activity Priority | Time Frame Cost Estimate | Implementor || Ci ty Comment

Improve and manage parking to serve residents, students, business customers and employees.

E1 On-Street Parking: Maximize on-street parking High CHN, e Load zones can be removed at the request of the

(PG-1) opportunities by reviewing curb-side uses and right-of-way SEATRAN, adjacent property owners.
widths on all neighborhood streets to determine where DON, BIA, ; “ .
additional on-street parking can be accommodated. Add on- Chamber, * ﬁzgﬁ;@%’)? 2;25‘:;j}g?ﬂ%bnr}?yﬁz;kslggsSlﬁnsspzz\?ﬁ c
street parking spaces by: SCL, SPO :

e Consolidating or eliminating redundant commercial and
residential loading zones. Providing one longer loading
zone on each side of the street per block. Consolidating
loading zones on:
¢ Broadway between Republican and Harrison,

o Bellevue and Summit Avenues near Olive Way.

e Eliminating redundant or unnecessary “No Parking”

zones along Broadway and other streets.

e Eliminating illegal curb cuts and reducing excessively
wide curb cuts.

¢ Conducting a study and working with abutting property
owners and community businesses to determine the best
use of on-street parking spaces along Harvard Avenue
E and 10t Avenue E.

¢ Implementing parking restrictions that balance Broadway
businesses’ need for short-term parking (2-hour or less)
with residential need for 24-hour parking.

e Creating parallel parking on both sides of the street on
low-traffic roadways that are at least 25-feet wide.
(Widen sidewalk widths to take up any excess right-of-
way area not needed for the parking configuration.)

e Creating angled parking on one side and parallel parking
on the other side of the street on low-traffic roadways
that are at least 42-feet wide. (Widen sidewalk widths to
take up any excess right-of-way area not needed for the
parking configuration.)

e Creating angled parking on one side and parallel parking
on the other side of the street on Summit and Belmont

locations are reported to SEATRAN, their necessity will
be reviewed.

e Unnecessary curb cuts can only be removed
voluntarily by the property owner. If a property is being
developed, DCLU will require that the property owner
justify keeping existing curb cuts and installing new
ones.

e Harvard Avenue/10t Avenue — SEATRAN will work
with abutting property owners to determine the best
parking restrictions for that area by block. A petition
signed by 60% of the residents on each block is
needed to change the parking restriction.

o Specific locations that might be appropriate for parallel
parking on both sides of the street or angle parking
must first be reviewed by SEATRAN. Then a petition
supporting the parking change must be circulated and
signed by 60% of the residents and/or property
owners. SEATRAN will review any locations identified
by the community.

e SEATRAN has evaluated the angled parking proposal
on Summit and Belmont. Although the change is
possible, SEATRAN must be contacted for each block
and a petition supporting the parking change must be
signed by 60% of the residents.

e SEATRAN has developed a two page information
sheet on parking and has petitions available.

e 11t Avenue — see B8.
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E. Parking Management Plan

#

Activity Priority | Time Frame Cost Estimate | Implementor City Comment
between E Howell Street and E Pine Street.
Coordinating design and construction with upcoming
street work (Capitol Hill Underground Ordinance Area
112590).
o Reconfiguring angled parking on 11th Avenue.
E2 Meter Parking: Change some 15- and 30-minute meters Abutting and adjacent property owners need to request
(PG-2) to 1- or 2-hour meters. Conduct a study to determine how changes from 15- and 30-minute meters to 1- or 2-hour
extended meters function and to quantify their meters.
effectiveness on parking turnover. Consider: Extended Meter Hours will be placed on the Policy Docket.
e Extending meter operating hours on Broadway from 6:00 The Executive will analyze the fiscal and safety impacts of
p.m. to 10:00 p.m. extending meter hours through the evening. In addition,
° |ncreasing parking meter enforcement. since |t,3 not practical .tO have meter hours Va‘ry frO‘m block
o Reducing the parking rate for 30-minute and 15-minute :jo bl?Ck in a single nec;g?borho?d,hthe ercutwe Ww i
meters and making it equal to the rate for 2-hour meters. €velop a recommendation as 1o how 1o assess whether
o T ] adequate support exists throughout a neighborhood to
* Establishing meter parking fines that are appropriate for warrant extending meter hours. The Executive will present
the Capitol Hill neighborhood. its analysis and recommendations to the Council in June
o |nstituting meter revenue sharing with the Broadway BIA. 2000.
* Reducing parking rates for short-term parking in parking The Seattle Police Department does the best job enforcing
lots. meter hours that it can with existing resources assigned to
the Parking Enforcement Unit.
Increasing parking enforcement on an ongoing basis in the
Capitol Hill area can only be accomplished in two ways: 1)
by reducing parking enforcement efforts in other areas; or
2) by increasing the numbers of Parking Enforcement
Officers authorized in the budget. There are currently no
plans to increase the number of Parking Enforcement
Officers.
The higher cost and short time meters are installed to
encourage turnover. If the property owner requires less
turnover, they can request installation of a 2 hour meter.
Meter Revenue Sharing and Differential Parking Fines have
been placed on the Policy Docket. The Executive will
analyze the fiscal, legal and equity issues related to
targeting meter revenue to specific neighborhoods and
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E. Parking Management Plan

# Activity Priority | Time Frame Cost Estimate | Implementor City Comment
establishing different parking fines for different
neighborhoods and will present their analysis and
recommendations to Council in June 2000.
Parking lots are privately owned and the City has no say
over the rates charged.
E3 Parking Lots: Optimize the use of existing surface and High CHN, BIA, Shared and joint use parking is currently allowed under the
(PG-3) structured parking lots before increasing the supply of off- DON, DCLU, | City's Land Use Code. DCLU will undertake a code

street parking. Encourage replacement of public parking SPO, development project examining existing shared parking

spaces on-site when surface parking lots are redeveloped. Keystone regulations as part of its 1999/2000 work program.

Explore opportunities for joint use of existing parking lots property Depending on what is found, this project may provide

and garages. owners, GHC, | regulatory support for these activities.

o Joint-Use Parking: Encourage shared parking in private SCeC Most of these activities are community-based activities.
business or residential parking lots where parking For additional information on SCCC, please see B1.
capacity is available during certain times of the day.

Keystone Parking: This has been moved to Matrix ltem
A1l.e  Group Health Parking: Explore opportunities for
joint-use of Group Health’s parking lots for residents and
businesses.

e SCCC Parking: Support the planned SCCC parking
garage expansion on E Pine Street between Boylston
and Harvard Avenues. Promote public use of the SCCC
parking garage during the school’s off-peak parking
hours.

E4 Parking Development Requirements: Undertake a study | Medium CHN, DCLU, |DCLU, as part of an interdepartmental effort, has begun to
(PG-4) to explore reducing parking requirements for residential DON, SPO, [ look for ways to allow flexibility in the Land Use Code to
development in Lowrise, Midrise and Neighborhood OH provide off-street parking. The scope for this project will

Commercial zones when off-site parking is provided in lieu include proposals put forth by this neighborhood plan.

CAPITOL HILL URBAN CENTER VILLAGE APPROVAL AND ADOPTION MATRIX PAGE 34 FEBRUARY 1, 1999



E. Parking Management Plan

#

Activi ty Priority | Time Frame Cost Estimate | Implementor Ci ty Comment

of required on-site parking. Allow shared parking for DCLU is scheduled to present recommendations to Council

residential uses in Lowrise and Midrise zones. Increase the by the end of 1999, but is currently working to find solutions

allowable distance between shared parking locations. that can be presented sooner, possibly in the second or

Conduct a study to examine appropriate distances between third quarter.

aresidence and parking. Conduct a study of recently Before implementing any proposal DCLU will work with the

completed residential and mixed-use buildings and evaluate community to determine if DCLU’s recommendations meet

the adequacy of current parking requirements and the community’s goals and whether the community still
standards. Consider: wishes to pursue this strategy.

» Waiving parking requirements when housing is built over Also any proposed land use code changes requires a public
an existing commercial building in an NC zone. hearing before the City Council before any changes are

e Reducing parking requirements in exchange for an implemented.
increase in other amenities, such as open space, when
the need for reduced parking can be demonstrated in
design review.

o Suspending the current regulatory practice of requiring
parking to be included in the rent for each unit and
reserving all parking in a building for the building's
tenants.

ES Parking Programs: Institute special parking management | High SPO, DON, | The City and Metro intend to implement a car sharing
(PG-5) and marketing programs: BIA & Other | program beginnjng in 1999: Thel current expelctatiqn is for

o Car Sharing: Implement a local car sharing program. Merchant the program to mclude Capitol Hill. Partnerships with rental
Promote Capitol Hill for a pilot sharing program Groups, OED, car agenmeslarelbemg explored as pa!’t.of that program.
sponsored by Metro. SEATRAN King County is slllghtly behind the!r anticipated schedulle.

 Rental Cars: Encourage rental car agencies to locate on They expect o pick a car Y en.dor inMay and then begin
Capitol Hill ) development of the organization.

e Transportation Demand Management: Support SEA.T RAN gnd SPO are act|ye .part|C|pant.s in the car
continuation, expansion and enforcement of employer- shar!ng project team. Thg City s resplon3|ble for prowdlng
sponsored “transportation demand management” parking for c.ar,shar.e vehicles, promoting car sharing as
orograms. part of the City's nellghtl)orhood olutr,each efforts and

. , integrating car sharing into the City’s development process.
e Valet Parking: Encourage businesses to offer valet _
parking. SEATRAN has a transportation demand. man.agement. .
section that does the type of work described in this activity..
Valet parking is a community-based activity.
E6 Parking Promotion: Institute programs to inform people | High DON, BIA & ( Marketing parking is a community-based activity. The
Other Neighborhood Business Council (NBC) through its contract
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E. Parking Management Plan

#

Activity

Priority | Time Frame Cost Estimate | Implementor Ci ty Comment
(PG-6) | about parking options: Merchant with OED, can assist the Capitol Hill neighborhood with
¢ Parking Marketing: Market all parking management Groups, parking optl_ons. T_he _Downtown Seattle Association a.nd
measures. Improve signage to off-street lots. Validate OED, the‘ Intgrnatlonal District BIA are good rr?o.dels for parking
parking for off-street parking lots at local businesses. SEATRAN vglldatpn programs. A street use permlt is needed for
Publicize extended meter hours on Broadway. signs directing traffic to off-street parking lots. Each sign
. . . . will also need the permission of the abutting property
e Parking Information: Create an information packet
[ . . . owner.
describing various on-street parking options and how
citizens can initiate parking improvements.
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Il. Additional Activities

The activities listed in this section are not directly associated with a Key Strategy. The City has, when possible, identified next steps for implementations of each of these activities. The
response will specify: 1) activities already under way; 2) activities for which the City agrees to initiate next steps (will include a schedule for the work); 3) this activity will be considered as part of
the sector work programs in the future as opportunities arise; 4) activities for which the community must take the lead (may be supported by City departments or existing programs); 5) issues
that will be on the policy docket (the docket will assign responsibility for consideration of the issue and provide a schedule for reporting back to Council); and 6) activities which the City will not
support. As with the activities listed for each Key Strategy in Section I, these activities are intended to be implemented over the span of many years.

The Executive will coordinate efforts to sort through these activities. During this sorting process, the departments will work together to create sector work programs that will prioritize these
activities. This may include developing rough cost estimates for each activity, identifying potential funding sources and mechanisms; establishing priorities within each plan, as well as priorities
among plans; and developing phased implementation and funding strategies. The City will involve neighborhoods in a public process so that neighborhoods can help to establish citywide
priorities. Activities identified in this section will be included in the City’s tracking database for monitoring neighborhood plan implementation.

# Activity Priority | Time Frame | Cost Estimate | Implementor | City Comment City Action
AA. Land Use and Urban Design
AA1 Land Use Code Changes: Consider the CHN, DCLU, || The City agrees. Analysis and public Activity is
(LU-12) | Neighborhood Plan’s goals and recommendations Seattle City | involvement are always included during any | implemented on an
when making any land use changes in the Village. Council consideration of land use code changes. ongoing basis by
Do not allow land use changes to take effect in the Part of the analysis that is required for land | City departments
Village without due analysis and public involvement. use code changes is consistency with and the City Council.
existing plans and policies.
BB. Housing
BB1 Nonprofit Housing Programs: Support the efforts | High CHN, OH, OH has provided funding in the past to This Activity will be
(HS-1) | of CHHIP and other nonprofit organizations to SPO, CHHIP for subsidized rental housing considered as part of
supply affordable housing. Encourage: CHHIP, projects for households with incomes below | the Sector Work
« Developing or purchasing and renovating rental DCLU 50% of median !ncc;me. r']l'hgre is akrap|d ]E)rograms in the
properties to create permanent affordable response team In place that IS working on uture as .
housing for low- and moderate-income any currently subsidized houglng projects opportunities arise.
households that earn less than 80% of median .W“ere the prl\{ate ownerlhas indicated an
income interest in selling the project. As the Office
N . . . of Housing develops strategies to implement
. Developmg or purchasing and renovating housing the Mayor's Housing Action Agenda the
for a mix of incomes. issue of developing and maintaining housing
e Purchasing, renovating and preserving currently for households over 50% of median income
subsidized housing when it is the intent of the will be addressed.
private owner to convert the subsidized units to
market rate units.
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# Activity Priority | Time Frame | Cost Estimate | Implementor | City Comment City Action
o Establishing a neighborhood affordable housing
capital fund that allows non-profits to acquire land
and buildings as they come on the market.
o Using nonprofit, tax exempt bond capacity to
finance the acquisition and preservation of
moderate income housing.
BB2 | Affordable Housing Incentives: Evaluate High OH, SPO, | OH will research a variety of program The Executive is
(HS-2) | methods of encouraging private developers of new SPU, options to encourage the private currently exploring
and existing rental housing to provide rental SCL,DCLU, | development of affordable housing to legal and fiscal
affordability. Consider: Finance households over 50% of median income as ConStrrtain'tt'S’ optic(Jjns,
" i Department || strategies for the implementation of the opportunities an
. Ffrov@ng affordablhty in exghange for some P Housigg Action Ageﬁ da are developed. implications of
financial benefit, such as utility or property tax , waiving or reducin
reductions, current use taxation, rent subsidies, or Thesg recommendations may be f gd g
below market rate rehabilitation financing. considered as part of that work. reezziﬁgm entsin
o Developing a tax exemption program based upon Some propolsals, sucr as |ncI.u3|onary . order to stimulate
the 1995 State law (RCW Chapter 84.14) that zoning, WO ‘é”ee,d Close review to a"‘}'d housing
allows cities with a population over 150,000 to V|fo| atmlg t f ta:e f pg:h' ftion on alny O”E development. The
offer a property tax incentive for new and otfocal ren colr] dr.o. lerfpror;?sg S SUCH | Eyecutive wil report
rehabilitated multifamily dwellings in urban as Cfeat'”gf‘ Sl ”t‘.ﬁtscate oré’ 'ﬁ'te . to council in the first
centers in exchange for promise of affordability ;?‘?ourldr:[)rllgr;]cs)uosri:gl Irgisrz 2 nrjmté)ilrocg}sleggl quarter of 2000.
for the tax exemption period. and fiscal issues and have been placed on This S
« Creating a sliding scale for off-site infrastructure the Policy Docket for Counil consideration, | €commendation wil
costs, such as sidewalk, road and utility Capitol Hil tincluded in th be reevaluated after
improvements required of new development apriot il was notinciuded in the that work is
octs. based on share of units that are multifamily tax e>§empt|on program .recently completed.
projects, . created by the City. It can be considered for
affordable low- and moderate-income households inclusion in the future. after the initial
that earn less than 80% of median income. u ware, DCLU, OH and SPO
. program has been reviewed. will conduct a policy
* Reworking bonus programs such as: (1) DCLU, OH and SPO plan to conduct a and code
inclusionary zoning (requmng a certain number of policy and code development project that development project
affordable un|t§ per project), §2) transfer of will examine the efficacy of expanding that will examine the
development rights (transferring unused incentive zoning provisions to areas outside | policy and legal
development rights 1o other locations that can use of Downtown Seattle. This work will begin | issues associated
additional rights) and (3) housing bonuses in 1999 and will include many areas of the | with the expansion of
(grar]tmg mcrqased height or reduct.|on to building city where interest has been expressed, incentive zoning
requirements m_exchange for donation to including Capitol Hill. provisions to areas
affordable housing). outside of
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# Activity Priority | Time Frame | Cost Estimate | Implementor || City Comment City Action
Downtown. This
work will begin in
1999 and will include
many areas of the
City where interest
has been expressed,
including Capitol Hill.
Capitol Hill will be
considered for
inclusion in the tax
exemption program
after the initial
program has been
assessed.

BB3 Joint-Use Development: Support development High CHN, OH, OH supports the encouragement of joint use | The City will not

(HS-3) | projects that would demonstrate joint use and SPO, DCLU. | development; however, a joint use support requiring

ownership of a property for residential and CHHIP, requirement placed upon institutions and Institutions to
institutional use, such as a public parking lot or a ESD, SPD || SPD may pose policy and legal issues. provide housing as
library combined with affordable housing. Consider: SPD and ESD are currently undertaking a part of development.
* Requiring institutions governed by Major study to determine the feasibility of a pilot | However, the City
Institution Overlay (MIO) zoning to evaluate joint- housing/parking lot mixed-use project on the | Will €xplore such
use development opportunities for residential use Police Department Parking Lot on 12t possibilities when
combined with parking for surface parking lot Avenue. The biggest concerns about joint | POSSible.
areas. development opportunities relate to fueling
o Requiring public institutions such as the Seattle operation and security.
Police Department to examine development
opportunities for joint parking/residential projects.
o Explore City and private joint-use development of
the Henry Library site.
BB4 First-Time Buyer Programs: Make City home Medium CHN, OH City levy funds that are part of the This activity is
(HS-4) | ownership/down payment assistance programs Downpayment Assistance Program are already underway for
available to Capitol Hill residents who are first-time offered only in Special Objective Areas in some home-buyer
home buyers. the City, which do not include Capitol Hill. assistance
However, Capitol Hill residents will be programs. The
eligible to receive HOME funded Down Executive does not
Payment Assistance as new programs are | support the use of
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# Activity Priority | Time Frame | Cost Estimate | Implementor | City Comment City Action
implemented. Other City Down payment levy funds for
assistance funds have been made available | downpayment
through an RFP process. Homeownership | assistance outside of
projects in the Capitol Hill area would be Special Objective
eligible to apply for these. Areas.

Other City Homeownership Programs
available to Capitol Hill residents include the
Hometown Homeloan Program for City and
School District employees as well as
University of Washington, Community
College and Providence Medical Center
employees.
BB5 Nonprofit Home Ownership Programs: Provide |High CHN, OH, OH supports this recommendation. City OH will encourage
(HS-5) | public funding to help nonprofit organizations build DCLU, DON || Home Buyer assistance funds have been non-profits to
or renovate properties to be sold for some form of offered through a RFP process. Non-profit | consider this type of
affordable home ownership, such as co-housing, agencies providing homeownership development.
cooperative, land trust, condominium, cottage, or opportunities in the Capitol Hill area could
phased conversion of occupied rental properties to submit proposals.
affordable home ownership units. DCLU will continue to provide planning and
permitting assistance as needed.
BB6 Residents Right-to-Buy Programs: Adopt a High CHN, OH, The Executive supports the current City Recommendation is
(HS-6) | resident's first right of refusal ordinance that would DCLU, SPO | Council initiative to extend a ‘right-to- currently under
allow tenants of a building the right to match purchase’ to residents of federally consideration by the
purchase offers made by investors and buy their subsidized housing. City Council.
building for conversion to cooperative or
condominium ownership. Accompany with a
financial and technical assistance program that
would assist tenants in buying their buildings.
BB7 Multiple-Bedroom Housing: Develop a Medium CHN, DCLU, || OH will encourage housing developers to This activity will be
(HS-7) | mechanism in land use regulations to encourage SPO, OH consider building 2 and 3 bedroom units on | considered as part of
development of some 2- and 3-bedroom housing Capitol Hill. Creation of housing for working | the Sector Work
units in every building. families is a current priority for Housing Levy | programs in the
funds. future as
opportunities arise.

BB8 Live-Work Housing: Allow live-work dwellings for | Medium CHN, SPO, | Live-work dwellings are currently allowed in | Live/work Housing:

(HS-8) | artists and others to be developed in all existing OH, DCLU | all zoning designations that allow residential | The City will take the

zoning classifications. use. This includes single family, multifamily | next steps to
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# Activity Priority | Time Frame | Cost Estimate | Implementor || City Comment City Action
and commercial and neighborhood implement this
commercial zones. These zone activity and will
designations cover all of the area within the | insure that artists,
Capitol Hill Urban Village. The Seattle Arts | arts advocates and
Commission, along with the Mayor’s Office | community groups
and OED is currently exploring additional and members are
ways to support artist live/work housing in | included in the
the City discussion on artist
live/work housing in
the city.
BB9 Special Needs Housing: Support special needs Low CHN, HSD, | The City generally supports dispersal of This activity will be
(HS-9) | housing projects that serve neighborhood residents’ DCLU,OH special needs opportunities throughout the | considered in the
needs for service-supported housing, but that city and county and not concentrating them | future after further
overall represent no more than Capitol Hill's share in a few neighborhoods. However, most policy analysis.
of the Citywide supply of housing for people with special needs housing is in a fair housing
special needs. protected class. Developing different siting
policies for special needs housing would be
illegal. This recommendation may be
addressed through general City goals of
dispersing special needs households, but
specific quotas for Capitol Hill will not be
implemented.
BB10 | Home Improvement Programs: Advertise the Low OH, DON- | OH is currently evaluating the current home | OH will take the next
(HS-10) | availability of the City's housing repair programs. Citizen's rehabilitation program and will be presenting | steps to implement
Information | a restructuring proposal to the Council this
Utility Bills  |{ during the 3rd quarter of 1999. This recommendation.
proposal will address how to better provide
needed services in all neighborhoods of the
City.
BB11 | Historic Preservation Programs: Create High CHN, DON- | There is no authority in any of our codes to | The Community
(HS-11) | programs to maintain and protect historically OUC, OH, “protect historically significant housing.” should take the next
significant housing. Conduct a historic and condition Community || However, the Urban Conservation Division | steps to clarify what
survey and map areas needing improvement and of the Department of Neighborhoods is able |is meant by
historic preservation. to offer technical support and advice to historically significant
communities if they choose to undertake housing and to
historic surveys in their neighborhoods. The | conduct a survey of
Office does not have the financial or staff such housing.
resources to actually conduct the surveys.
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# Activity Priority | Time Frame | Cost Estimate | Implementor || City Comment City Action
The community should be an “implementor”
of this recommendation.
BB12 | Design Review of Renovations: Allow developers | High CHN, DCLU, || DCLU will conduct a project in the first half | DCLU will take the
(HS-12) | who are performing substantial renovation of SPO of 1999 to examine expanding the types of | next steps to
existing properties to have voluntary access to the projects subject to design review. implement this
design review process. recommendation.
DCLU will conduct a
project in the first
half of 1999 to
examine expanding
the types of projects
subject to design
review.
BB13 | Residential Open Space Requirements: Modify | Medium CHN, DCLU, || DCLU is currently examining the payment- | DCLU will take the
(HS-13) | development requirements for open space to help SPO, OH, in-lieu of or off-site aspects of this proposal | next steps to
increase open space in the West Slope and East DON and expects to report to the City Council in | implement this
Core Residential Districts by: early 1999. recommendation.
¢ Reducing open space requirements if developers Design review currently has the ability to DCLU is currently
contribute to an open space bank that would modify open space standards as proposed | examining this
benefit the entire neighborhood. here. Design Review is a public process proposal on a city-
. . . and all meetings are open to the public. wide basis and
* E)e&l;{cllr;% e?g?;rzﬁgﬁ%quu;ggfgaIer\]Nproizgz_s Notification is t.hrough the General Mailed expect§ lto report to
Release and signs posted on and around Council in early
o Reducing formula open space requirements in L3 the project site. 1999. |If deemed
and substitute with design review requirement for effective, it could be
usable open space. applied in urban
centers or other
villages that do not
meet
Comprehensive Plan
open space goals
and include such a
program in their
neighborhood plan.
DCLU will include an
economic analysis
as part of their
examination of this
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Priority

Time Frame
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Implementor

City Comment

City Action

proposal as it might
apply in the Capitol
Hill urban village.
This analysis will
include the
availability and cost
of open space in this
area and what would
be appropriate to
allow as an off-site
alternative to fulffill
open space
requirements.
Specific concerns
have been raised
about rooftop areas
and gated courtyards
qualifying as open
space and these
concerns should be
addressed in this
analysis.

Before implementing
any proposal DCLU
will work with the
community to
determine if DCLU’s
recommendations
meet the
community’s goals
and whether the
community still
wishes to pursue this
strategy.

CC. Open Space, Recreation and Arts

cci
(0S-9)

Open Space Bank: Create a neighborhood open
space bank to fund acquisition and development of

Medium

DCLU, DPR,
SPO, OH

DCLU is currently examining this proposal
on a city-wide basis and expects to report to

DCLU will take the
next steps to
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Activity Priority | Time Frame | Cost Estimate | Implementor || City Comment City Action
open space exclusively in the village. The City, in Council in early 1999. If deemed effective, it | implement this
conjunction with community constituents, shall could be applied in urban centers or other | recommendation.
develop criteria that would allow developers of villages that do not meet Comprehensive DCLU is currently
residential projects to contribute to the bank in lieu Plan open space goals and include such a | examining this
of providing a portion of required on-site open space program in their neighborhood plan. proposal on a city-
and roof gardens. Evaluate developers’ proposals to DCLU will include an economic analysis as wide basis and
trade-off open space on a case-by-case basis part of their examination of this proposal as expects to report to
through the design review process. Develop it might apply in the Capitol Hill urban Council in early
operational guidelines and Capitol Hill-specific village. This analysis will include the 1999. If deemed
criteria for the open space bank program. Consider availability and cost of open space in this effective, it could be
allowing open space bank contributions from any area and what would be appropriate to allow applied in urban
new residential development in the South Anchor as an off-site alternative to fullfill open space centers or other
District to be earmarked for Lincoln Reservoir/Park requirements. Specific concerns have been villages that do not
improvements. raised about rooftop areas and gated meet ,
courtyards qualifying as open space and Comprehensive Plan
these concerns should be addressed in this | 0PN space goals
analysis. Before implementing any proposal | @nd include such a
DCLU will work with the community to program in their
determine if DCLU’s recommendations meet | N€ighborhood plan.
the community’s goals and whether the
community still wishes to pursue this DCLU will include an
stratggy. A fqndmg strategy for and economic analysis
acquisition ywth City resources will be as part of their
developed in 1999-2000. examination of this
proposal as it might
apply in the Capitol
Hill urban village.
This analysis will
include the
availability and cost
of open space in this
area and what would
be appropriate to
allow as an off-site
alternative to fulffill
open space
requirements.
Specific concerns
have been raised
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City Action

about rooftop areas
and gated courtyards
qualifying as open
space and these
concerns should be
addressed in this
analysis.

Before implementing
any proposal DCLU
will work with the
community to
determine if DCLU’s
recommendations
meet the
community’s goals
and whether the
community still
wishes to pursue this
strategy. A funding
strategy for land
acquisition with City
resources will be
developed in 1999-
2000.

cc2
(0S-10)

Green Streets: Work with adjacent property
owners and other residents to develop Green

Streets in underutilized street right-of-ways in order
to enhance Pedestrian Priority Streets and provide
public open space to support commercial districts

and Sound Transit stations. The types (Type I, I, Il
or IV) of Green Streets shall be determined through
necessary public process. Replace any lost parking

within 1/8 mile. Consider the following potential
sites:

o Anhalt Streetpark,
e Woodland Trail,
o Olive Streetpark,

High

CHN,
SEATRAN,
DON, Sound
Transit, DPR

“Anhalt Streetpark” and “Howell Plaza” are
proposed for designation with this plan. See
A7 and B4.

The proposed Green Streets at “Woodland
Trail’ and College Plaza” are not on streets
and are therefore not appropriate for
designation as Green Streets. See A7 and
B4.

Before designating Olive Streetpark and
Olive/Howell Streetpark as Green Streets ,
additional information is needed to describe
the proposal:

1) a sketch and/or written description of a

The neighborhood
should take the next
step by prioritizing
these Green Streets
and bringing
sketches or
descriptions of
potential
improvements to
SEATRAN.
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Time Frame

Cost Estimate

Implementor

City Comment

City Action

o Olive/Howell Streetpark,
o College Plaza,
o Howell Plaza.

proposed design, and

2) a description of how the proposed design
will affect parking, access to adjacent
property and how much traffic the proposed
design will divert onto neighboring streets.

Green Streets: This issue has been placed
on the Policy Docket. The Executive will
review its policies on Green Streets and Key
Pedestrian Streets in 1999. Once this policy
analysis is completed, this recommendation
will be reviewed again.

cc3
(0S-11)

Park Maintenance: Increase City staff and
intensify programs to improve maintenance of all
neighborhood parks and open spaces, especially
Volunteer Park, the new Lincoln Reservoir/Park,
and Miller Park. As new open space is acquired,
provide City funding for ongoing maintenance.
Support a community volunteer brigade to augment
the City's parks maintenance services.

High

CHN, BIA,
DPR

DPR appreciates the support for additional
funding for maintenance of parks. DPR was
funded for 1999/2000 for additional
maintenance of the Miller Community
Center grounds and will request additional
resources to support park improvements at
Lincoln Reservoir Park in the next budget
cycle.

Maintenance and gardening staff at
Volunteer Park and other Capitol Hill parks
were reduced in recent years due to budget
constraints, a return to 1992 service levels
for routine maintenance and gardening
would enhance the care of these parks.
DPR has included projects in its 1999/2000
major maintenance funding request for
sewer repairs and landscape renovation
work at Volunteer Park. DPR is supportive
of increasing funding for Volunteer Park and
other Capitol Hill parks maintenance and will
weigh that with other priorities when
submitting the next cycle of budget
requests.

Activity is currently
underway.

cc4
(PS-4)

Park and Open Space Safety: Institute security
measures for all new and existing parks. Increase
City staff and intensify programs to patrol all

High

CHN, DPR,
SPD

On Police Department staffing, please see
C9

This activity will be
considered as part of
the sector work
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# Activity Priority | Time Frame | Cost Estimate | Implementor | City Comment City Action
neighborhood parks and open spaces. Support a programs in the
community volunteer brigade to augment the parks future as
security services provided by the City. opportunities arise.

CC5 Urban Ecology: Institute ecologically sustainable | High ESD, CHN, | The City has a set of Tree Preservation and | In the Fall of 1997,

(0S-12) | City and neighborhood policies and procedures. SEATRAN, [ Enhancement policies that were the Council adopted
Increase City staff and intensify programs to SCL, SPO, | incorporated into the Comprehensive Plan | a resolution directing
upgrade urban ecology and forestry. Include: DPR in November 1997. These already adopted | the Executive to
o Convert illegally or unnecessarily paved surfaces policies suppqrt many of the o evaluate .the best

(such as paved planting strips, excessively wide recommendations in the Capitol Hill Plan. means to improve
intersections and roadways, underutilized street As part of the 1999-2000 budget process, | regulatory efforts
segments and surface parking lots) into the Qty Council created an Qfﬂce of rggardmg trees on
vegetated areas (such as vegetated planting EnV|ronmentaI Management in the o sites thalt are
strips, medians and traffic circles and pocket Executlve Servllces Depa.rtment.. This unit | undergoing
parks) to reduce stormwater runoff and improve will be responsible for guiding City development, and to
water quality. govgrnment operathns tgyvard o propose changes as
. environmental sustainability by coordinating | appropriate” in the
e Plantand preserve trees and other vegetation implementation of Seattle’s Environmental | land use code,
(especially native plant species) to improve air Management Program and the Mayor's SEPA, design review
quality and provide habitat. Environmental Strategy. guidelines, etc. SPO
« Develop a Capitol Hill street tree plan to maintain On Trees and Forestry: submitted a report
and protect existing trees and plant additional DPR suoports this recommendation and has with .
trees on streets, in parks and in other public PP . recommendations to
laces. an Urbgn Reforgstatlon program. The 1999- the Council in
2000 sites for this program have been February 1999.
selected. (Capitol Hill is not included for the | po| U is scheduled
next biennium). The Capitol Hill community {4 < \pmit specific
can also work with the Parks Department proposals to Counci
arborist, for more technical information on | 4+ il strengthen
tree inventorying and maintenance. regulations to protect
Seattle City Light offers a community tree trees on sites
planting program (also known as the Urban | undergoing
Tree Replacement Program) by providing development.
communities with a minimum of 100 trees. | These proposals are
Seattle City Light works with communities to | scheduled to be
assess project sites, provide trees, prepare | completed before the
planting sites and provide limited care for end of the year.
open space or street side plantings. Specific activities on
Community volunteers and residents plant Capitol Hill will be
the trees and the adjacent property owners
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assume ownership and maintenance. All considered as part of
projects are reviewed by the City Arborist for | the sector work
permit approval. In addition SEATRAN also | programs in the
has a tree planting program. All three of future as
these departments are participating in the | opportunities arise.
City’s public/private Millennium Project
which has a goal of planting 20,000 new
trees in Seattle during the coming year.

CC6 Views: Enhance views by undergrounding SCL, DPR, | Undergrounding utilities is very expensive | Expanding the

(0S-13) | electrical wiring, removing obsolete overhead wires CHN and generally paid for by the adjacent undergrounding area

and redundant utility poles. Develop viewpoint open property owner. Many parts of Capitol Hill | will be considered as
spaces and maintain open view corridors. are designated by City Council for part of the Sector
conversion to an underground electric Work programs in
system. For additional areas that are the future as
interested in converting from an overhead | opportunities arise.
electrical .syst.em to an underground system, Identifying viewpoint
Seattle City I_’|ght pffers ‘Voluntary . open spaces and
querground prqjects. SCL.can assist maintaining open
neighborhoods with the required steps for | iew corridors is a
undergrounding. community-based
The first step in developing viewpoint open | activity.
spaces and open view corridors is for the
neighborhood to identify these open spaces
and corridors.
cc7 Saint Mark’s Greenbelt: Preserve the Saint High CHN, DPR | DPR’s Open Space program has limited This activity will be
(0S-14) | Mark’s Greenbelt by purchasing remaining parcels remaining funds which are committed to considered as part of
or development rights in the greenbelt for other projects. DPR does not have funding | the Sector Work
conservation. for acquisition of these parcels and other programs in the
funding or grant sources would need to be | future as
found. One possible option is the opportunities arise.
Conservation Futures Tax (CFT) from the
County. CFT has limited funds and requires
a match.
CC8 Arts Council: Partner with the Pike-Pine and First | Medium CHN, BIA, The Seattle Arts Commission can provide The community
(0S-15) | Hill neighborhoods to organize an urban center- DON, SAC, |[fsome technical assistance to neighborhood | should take the next
based, volunteer Arts Council to advocate for the Arts Groups | arts councils. The Neighborhood Matching | steps to implement
arts, to serve as a resource for artists and to Fund may be a good source of funding for | this
develop neighborhood arts activities, events and
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projects. Include diverse populations, such as this activity. recommendation.
children, youth, elderly and minority groups, in the
arts. Establish a permanent facility for the Arts
Council. Encourage businesses that are engaged in
the arts to locate in the neighborhood. Encourage
businesses to participate in neighborhood arts and
cultural programs and activities.

CC9 Art Space: Develop studios, rehearsal space, High CHN, SAC, | Live/work Housing: The Seattle Arts Live/work Housing:

(0S-16) | performance venues, exhibit venues, meeting DON Commission, along with the Mayor’s Office | The City will take the
rooms and shared office space for arts and OED is currently exploring additional next steps to
organizations and artists. Develop strategies for ways to support artist live/work housing in | implement this
enabling arts organizations and artists to own the City. activity and will
facilities. Coordinate co-0ps gnq other Art Space: The Seattle Arts Commission is insure that artists,
arrangements for shgrmg facilities among . involved in on-going cultural resource arts advqcates and
organlzatlons and artlsts.. Support Qeveloplng planning related to the Comprehensive community groups
affordable live/work housing for artists. Plan. Many of these activities may be gnd members are

appropriate for the proposed Neighborhood | includedinthe

Arts Council. discussion on artist
live/work housing in
the city. Art Space:
This activity will be
considered as part of
the Sector Work
programs in the
future as
opportunities arise.

CC10 | Public Art: Require community representationin | High CHN, SAC, | Itis the Seattle Arts Commission goal and | Recommendation is

(0S-17) | selecting publicly funded art for the neighborhood. City, Local | practice to include community already being
Incorporate public art into the design of Arts Groups | representatives during the selection process | implemented.
streetscapes. for artists being commissioned to develop

artwork in a neighborhood.

DD. Transportation and Street Use

DD1 Street Design Standards and Policies: As High CHN, Generally, these are a set of policies rather | These policies

(TR-14) | individual projects are identified, prioritize SEATRAN, [ than specific activities for implementation should be included in
pedestrians on all neighborhood streets. Balance SCL, Metro, | and are appropriate for inclusion in the the neighborhood
uses on all neighborhood streets according to this SPO, DON | neighborhood plan. This matrix provides plan to give direction
order: (1) pedestrians, (2) bicycles, (3) buses and many specific activities related to to other specific
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(4) cars.

o Implement improved sidewalks, crossing bulbs,
painted crosswalks, improved bus stops,
pedestrian-scale lighting, benches, street trees,
vegetated planting strips, landscaping, drinking
fountains, well-designed garbage and recycling
receptacles and other pedestrian-oriented
features.

o Remove or de-activate existing pedestrian push
buttons at signalized intersections and include
pedestrian phases with every cycle.

o Enhance views by undergrounding electrical

wiring and removing obsolete overhead wires and

redundant utility poles. Eliminate or consolidate
utility poles, utility controller boxes, public signs,
meters and other sidewalk obstructions.

o Realign curbs and narrow the roadway to restore
consistent planting strips where they have been
replaced by set-back parking.

o Realign curbs to increase the portion of street
right-of-ways that is dedicated to pedestrians.
Decrease the length of pedestrian crossings by
reducing corner radii and adding crossing bulbs.

o Align accessible curb ramps with sidewalks and
crosswalks.

o Minimize setbacks from the curb for utility poles,
meters, etc. Visually align vertical elements such
as utility poles and trees.

o Enforce existing City sidewalk design standards
such as the standard 2-foot square grid scoring,
concrete coloring, etc., whenever pavement is
replaced.

o Expand the existing City crosswalk marking policy

(Resolution 25717) to allow marking of

crosswalks wherever they reinforce neighborhood

pedestrian routes and activities.
o Utilize new technologies such as infrared

streetscape improvements that can help to
implement these policies.

o The community should identify specific
locations where the removal of pedestrian
push buttons may be appropriate.
SEATRAN will then conduct a study to
determine the feasibility of removing the
buttons.

o Electrical undergrounding —
Undergrounding utilities is very expensive
and generally paid for by the adjacent
property owner. For those wanting to
convert from an overhead electrical
system to underground, Seattle City Light
offers the ‘Voluntary Underground
Program.” City Light will work with the
neighborhood in identifying possible pole
relocation and assessing feasibility while
maintaining the integrity of the electrical
distribution system. Not all poles are
owned by City Light. SEATRAN, Metro
and private utilities such as
telecommunications also own poles.

o A pilot project to determine the cost and
efficacy of infrared controlled warning
lights to promote pedestrian safety at
crosswalks is currently underway.

o For pedestrian fixtures, the neighborhood
is encouraged to develop a neighborhood
‘lighting plan’ by working with Seattle City
Light's South Service Center. Pedestrian
lighting policies are currently under
review. See B7.

activities in this
matrix.

Crosswalks: The City
is currently reviewing
its policies on
crosswalks and will
report to the City
Council
Transportation
Committee on the
results of the study
and recommend
policy changes in
1999. This
recommendation will
be reviewed again
by SEATRAN in
1999 in light of any
policy changes made
as a result of this
recent study and
policy analysis.

SEATRAN is testing
its recently modified
policy on pedestrian
push buttons and will
report to the
Council's
Transportation
Committee by June
1999 on the results
of this study. These
intersections should
be included in that
analysis and report.
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controlled warning lights to promote pedestrian
safety at crosswalks.
o Design and utilize a signature Capitol Hill
pedestrian-scale light fixture and street name
sign.
o Design public spaces and facilities according to
Crime Prevention Through Environmental Design
(CPTED) principles.
¢ Balance vehicle circulation needs with pedestrian
improvements on all neighborhood streets. Do not
decrease traffic flow on neighborhood arterials.
DD2 Street Work Coordination: Implement urban High CHN, SPU, | Thisis a policy, it is not a specific activity for | Notification process:
(TR-15) | design improvements recommended in the SCL, DON, [l implementation. This policy is appropriate | The City's
Neighborhood Plan with any construction that takes Other for the neighborhood plan. commumty
place in a Village street right-of-way, including road Private DCLU will work with developers required to n9t|f|cat|on process
maintenance, spot improvement projects, utility Utilities, install street improvements to coordinate will be placed on the
upgrades, and private development. Incorporate SEATRAN, | efforts where possible. policy docket. The
improved sidewalks, crossing bulbs, street tree pits, DCLU , Executive will work
and underground wiring and fixture bases for SEATRAN supports this concept. with the City’s public
pedestrian-scale lighting. Take advantage of information officers
imminent opportunities to implement Neighborhood from the various
Plan recommendations with ongoing Capitol Hill departments to
Underground Ordinance Area 112590 project. inventory the current
Salvage and stockpile cobblestones and granite practices used by
curbs from construction projects for re-use in city departments to
neighborhood public projects. do public notification
about capital
projects.
The Executive, will
review and analyze
this information and
present
recommendations on
how the City's
notification
processes can be
improved and what
budget or project
CAPITOL HILL URBAN CENTER VILLAGE APPROVAL AND ADOPTION MATRIX PAGE 51 FEBRUARY 1, 1999



# Activity

Priority

Time Frame

Cost Estimate

Implementor

City Comment

City Action

type thresholds
might exist that
either trigger
notification or allow
exemption from
notification. This
analysis and
recommendations
would be presented
to Council in fourth
quarter 1999.

Neighborhood plans
and capital projects.
This issue will also
be on the policy
docket. Each capital
department will be
asked to develop an
internal process that
ensures that
neighborhood plan
requests are
considered as CIP
projects are
developed. Members
of the
interdepartmental
sector teams and the
six neighborhood
development
managers should be
participants in the
development of
these departmental
processes. The
Executive will report
to Council on the
development of this
process in the fourth
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quarter of 1999,
DD3 Streetscape Implementation: Increase City staff, | High City This activity will be
(TR-16) | clarify departmental responsibilities and intensify Council, considered as the
programs for the urban design, implementation and CBO, City moves forward
maintenance of streetscape improvements. SEATRAN and develops the
sector work
programs and
citywide
implementation of
neighborhood plans.
DD4 Street Improvement Review: Require that Medium CHN, Al The Executive does not support requiring Recommendation to
(TR-17) | significant City maintenance projects and all capital Utilities, that maintenance projects and all capital have all capital
projects occurring in the street right-of-way be Pedestrian || projects be reviewed by neighborhood projects reviewed by
reviewed by a Capitol Hill community-based Advisory groups because of the cost of such neighborhood
advisory group. Require the review to occur during Board, outreach. However, the Executive will groups will not be
the early stages of project design development. Per SEATRAN | continue to provide outreach to the implemented.
the advisory group's recommendation, refer projects community on major projects. Notification process:
to the City's Pedesrian Advisory Board for City staff will work with the Pedestrian The City's
additional review. Advisory Board as the Pedestrian Board community

would like. The Pedestrian Board only
meets two hours a month and does not
have the capacity to review all projects
affecting the City’s rights-of-way. The
Pedestrian Board generally reviews major
projects that may have more of an impact
on a broader base of pedestrian activity
versus projects which impact localized
pedestrian activity.

notification process
will be placed on the
policy docket. The
Executive will work
with the City’s public
information officers
from the various
departments to
inventory the current
practices used by
city departments to
do public notification
about capital
projects.

The Executive, will
review and analyze
this information and
present
recommendations on
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how the City's
notification
processes can be
improved and what
budget or project
type thresholds
might exist that
either trigger
notification or allow
exemption from
notification. This
analysis and
recommendations
would be presented
to Council in fourth
quarter 1999.

Neighborhood plans
and capital projects.
This issue will also
be on the policy
docket. Each capital
department will be
asked to develop an
internal process that
ensures that
neighborhood plan
requests are
considered as CIP
projects are
developed. Members
of the
interdepartmental
sector teams and the
six neighborhood
development
managers should be
participants in the
development of
these departmental
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processes. The
Executive will report
to Council on the
development of this
process in the fourth
quarter of 1999.
DD5 Bicycle Policies: Improve and expand bicycle High CHN, SEATRAN will install bike racks at the SEATRAN will install
(TR-18) | routes, bicycle lanes, and bicycle signage SEATRAN | request of the abutting property owners, if | bicycle racks at
throughout the neighborhood. Increase the number there is enough space. appropriate
of bicycle racks in high bicycle activity areas, such On bike lanes. see DD7. locations.
as Broadway and 15th Avenue E (especially at N
grocery stores), SCCC, Lincoln Reservoir/Park, and On bike signage, see DDS.
Group Health Cooperative. Employ bicycle racks
designed to discourage loitering.
DD6 Urban Trails System: Support implementation of | High CHN This recommendation is a policy. Itisnota | This activity is
(TR-19) | the Urban Trails System. Designate bicycle routes specific recommendation for already being
that connect with other neighborhoods. implementation. This recommendation implemented.
reflects current City policy regarding bicycle
routes and the Urban Trails System.
DD7 Bicycle Routes: Prioritize bicycle route High CHN, The streets identified (with two exceptions, | The proposed Bike
(TR-20) | improvements and, where possible, designate SEATRAN | East Denny, which is not suitable for lanes will not be
bicycle routes with painted bike lanes on: designating a bike route except for the very | added to the
Bell A th of E Olive W short stretch to be included in the altered recommended
* Bellevue Avenue {south o e ayl) . Federal Ave. E route and 19t Avenue E., | streets.
Bridge to E Pine Street) which SEATRAN has not yet analyzed) consider adding
e Federal/12th Avenue (from E Aloha Street to E appear on SEATRAN s blkg map, butnone | oiner bike routes to
Pine Street): Realign the bicycle route to travel of them can be retrofitted with bike lanes. | he map or make
south on Federal to E Denny Way, then east to SEATRAN will consider adding other bike | other bike route
12th Avenue, then south on 12th Avenue routes to the map if the community can improvements if the
 DOES FED go all the way to Denny or only to provide specific suggestions (similar to community can
Thomas? Wow, you really do go through these adjustments in Federal Ave. E route). provide specific
with a fine tooth comb, it stops at Thomas SEATRAN will consider any other specific | Suggestions.
e 19th Avenue E bicycle improvements.
o E Aloha Street (from Belmont Avenue E to 19t
Avenue E)
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o E Denny Way (from Interstate-5 to 19th Avenue
E)
DD8 Bicycle Signs: Provide signs such as "Yield to High CHN SEATRAN does not routinely install SEATRAN will add
(TR-21) | Bikes" and "Bike Right-of-Way" along designated signage along all streets designated on the | signs at Key
bicycle routes. bike map. However, SEATRAN will add junctions.
signs only at key junctions in the bike route
system. The community can help by
suggesting specific locations.
DD9 Bus Routes: Increase service on existing bus High CHN, Metro, || The Executive will forward this and related | These
(TR-22) | routes and add new bus routes. Improve direct SPO, DON, | transit requests to King County Metro on the | recommendations
connections to other neighborhoods (especially SEATRAN | community’'s behalf. SPO, SEATRAN and | will be forwarded to
Queen Anne, Fremont, Wallingford and Ballard) DON will review the transit service requests | King County Metro
without transferring through downtown or the and transit stop improvements identified in | for consideration
University District. Plan for efficient connections with the neighborhood plans and integrate those | during their planning
Sound Transit light rail. Consider: requested improvements into the work being | processes.
: done under Strategy T4 “Establish and
Increasing the frequency of Route #8 and #9
* buses ng quency . Implement Transit Service Priorities” in the
o City’s Transportation Strategic Plan (TSP).
* Adding express buses on Routes #7 and #43. The Executive will report to the City Council
e Adding passing wires on Routes #7, #9 and #43. Transportation Committee on its progress
. on Strategy T4 as part of its ongoing
¢ Incr§a3|tn g\/t\? e"fre(fquzncy dOfBRI(I) utgs #43 and 744 reporting requirements on the TSP and to
service o Tyallinglord and Ballard. the Neighborhoods, Growth Planning and
o Improving express bus service to the Eastside. Civic Engagement Committee.
o Establishing a local circulator bus.
e Expanding bus routes along E Aloha Street,
connecting to the north Capitol Hill Sound Transit
station.
e Expanding bus routes along E John Street,
connecting to the south Capitol Hill Sound Transit
station.
o Establishing a new route on 12t Avenue that
connects Capitol Hill with the Pike-Pine and
Central neighborhoods.
DD10 | Bus Priority: Explore the feasibility of installing Medium CHN, Metro, || Provision of transit priority signals is a joint | This
(TR-23) | bus priority mechanisms, such as bus-responsive OIR, DON, | responsibility of SEATRAN and King County | recommendation will
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traffic signals, at all signalized intersections. Utilize SEATRAN, | Metro. SEATRAN and Metro are currently | be considered in the
in-lane bus stops wherever possible. SPO installing transit priority signals along two sector work

demonstration corridors, Aurora Ave. North | programs in the
and Rainier Ave. The results of these future as
demonstrations will be carefully considered | opportunities arise.
in developing recommendations for further

implementation in other areas. The City is

also working with Metro to secure federal

funds to provide a Transit Priority team

within SEATRAN. This team would be

funded for 2 years and would develop a

transit priority work program which would

identify additional corridors, including this

Capitol Hill corridor, for transit priority signal

implementation.

DD11 | Bus Stops and Facilities: Review locations of High CHN, OIR, | See DDS. It would be helpful if the See DDO.

(TR-24) | existing bus stops and relocate bus stops as Metro, DON, || community can identify specific bus stops
needed. Install bus shelters at all bus stops and SEATRAN, | that could be relocated.
improve the safety, comfort, convenience and SPO
character of bus shelters.

o Provide pedestrian-scale lighting at all bus stops.
Provide transit maps at all bus stops.

o Support continued research that enables real-
time bus information at major transit stops.

* Increase maintenance of bus shelters, such as
window repair, graffiti removal and garbage
removal.

o Design and utilize a signature Capitol Hill bus
shelter that reflects local character and
incorporates security features designed according
to Crime Prevention Through Environmental
Design (CPTED) principles.

DD12 | Sound Transit Route and Stations: As a top High CHN, SPO, | Sound Transit is the lead agency on this Recommendation

(TR-25) | priority, construct the preferred Sound Transit light DON, DCLU, | activity. Although the City supported the | will be forwarded to
rail alignment with a tunnel connecting First Hill, Sound development of a North Capitol Hill Sound | Sound Transit.
Capitol Hill and the University District. Do not Transit, Transit station, the Sound Transit Board has
substitute a monorail system for the preferred Metro decided not to carry forward this option as
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Sound Transit alignment. As a top priority, develop part of the Locally Preferred Alternative.
two stations along Broadway in the first phase of Due to funding constraints and the inability
Sound Transit implementation. Connect to to construct this station during a future
pedestrian, bicycle and bus routes. Upgrade phase without first "shelling out" the station
pedestrian streetscapes, bicycle routes and facilities in Phase |, it is extremely unlikely that a
and bus service and facilities within 0.5 miles of station will be built in this location in the
each station. Design stations to serve pedestrians, future.
bicyclists and bus riders. Discourage station access City departments working on Station Area
by cars and discourage commuter parking in station Planning will be working with the Capitol Hill
areas. Consider: community and Sound Transit around
« Avoiding the cut-and-cover construction method. funded Sound Transit stations.
o Minimizing disruption to businesses during
construction and compensating businesses for
disruption.
¢ Minimizing the size of station entries.
o Integrating entries into other uses.
EE. Human Development
EE1 Human Development Council: Organize an urban | High CHN, HSD, | This appears to be a community-based The Executive does
(HD-1) | center-based, volunteer Human Development DON, SPO, | activity. not have funding to
Council consisting of service providers, at-large Human HSD supports this recommendation and provide ongoing staff
residents and business representatives to serve as Developmen | 2eks to be contacted when a lead support. However,
a resource and support for human development t Groups organization has been identified. the Executive will
services and activities and to better integrate meet with the
service providers with other neighborhood community and
businesses and residents. Establish a permanent assist in identifying
facility for the Human Development Council, next steps needed to
preferably at the People Center. implement this
activity.
EE2 Human Development Asset Developer: Fund Medium CHN, HSD, | This is a community-based activity. . The community
(HD-2) and hire a full-time staff person to serve as an Asset SPO, Hiring a person for the Human Development should take the next
Developer for the Human Development Council. Human Council and establishing an office is similar steps to implement
Include in the Asset Developer’s responsibilities Developmen |+, 4 few other neighborhood plans. This this activity. The
developing a referral center, coordinating t Groups organizational structure is still untested and Executive does not
volunteers, providing support for community HSD would be interested in working with the have funding to
connectedness activities, and assisting in the community in developing a pilot program. provide ongoing staff
development of the People Center. Establish a support. However,
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permanent office for the Asset Developer, They recommend that both technical the Executive will
preferably at the People Center. assistance be provided early on and thata | meet with the

review be made to evaluate the success of | community and

this method of communication within the first | assist in identifying

year. They asks to be contacted when a next steps needed to

lead organization has been identified. implement this
activity.

EE3 Human Development Information Resources: High CHN, HSD, | This is a community-based activity. The community

(HD-3) | Develop and utilize public information-sharing DON- HSD supports this recommendation and is should take the next
outlets such as newsletters, community . C|t|zen’sl willing to participate in such an endeavor, stgps tq |lmplement
newspapers, web-S|tes,.k|osk's, and community Information, | .t are unable to provide staff. They ask to this act.|V|ty. . The .
bulletin boafds (at trans!t stations, grocery stores, SCL, Human | e contacted when a lead organization has Executive W|]I assist
etc.) to provide information about human Developmen |l peen identified. the community by
development services and activities. t Groups identifying the

Executive’s current
methods of providing
public information.
The City Council has
established a
Community Kiosk
Task Force that will
investigate several
issues including
funding, design and
placement
standards.

EE4 Human Development Organizations: Promote Medium CHN, HSD, | Other neighborhoods have used the The community

(HD-4) | neighborhood interest groups and organizations, DON, Neighborhood Matching Fund to develop should take the next
such as libraries, schools, businesses, and the Library, guides to resources available in the steps to implement
Neighborhood Service Center, that provide services SSD, BIA, Community. this activity. The
and activities that support community All Executive will assist
connectedness. Departments the community by

identifying what
resource guides
already exist.

EES Human Development Ambassadors: Assist Low CHN, HSD, | The neighborhood is within the service area | The community

(HD-5) | volunteers in becoming roving street ambassadors DON, BIA, | of the Miller Community Center. The should take the next
who provide accessible, person-to-person outreach Human neighborhood is encouraged to use Miller steps to implement
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to those in need on the street, at neighborhood Developmen || Community Center as a gathering place for | this activity.
grocery stores and at other public locations. t Groups some activities.
EE6 Human Development Fair: Sponsor a Low CHN, HSD, | OED could provide information about the The community
(HD-6) | neighborhood human development fair to keep DON, BIA, || Seattle Jobs Initiative at a human should take the next
community stakeholders (groups and individuals) Human development fair. stepsin
informed and involved in human development Developmen implementing this
activities, to celebrate accomplishments, and to t Groups, recommendation.
strengthen ties with businesses and neighborhood OED The Executive will
associations. assist the community
by identifying what
resources may exist
and help them
contact the Human
Services
Roundtable.
EE7 People Center: Develop a permanent facility to High CHN, HSD, || Neighborhoods across the City are looking | This
(HD-7) | serve as a community gathering place for residents DON, BIA, | for new neighborhood meeting spaces. This | recommendation will
and human development organizations to meet, Arts Groups, [ may be put on the Policy Docket for be submitted for
connect, and support the neighborliness of the Social consideration by the City Council. consideration for
community. Secure convenient, transit-accessible Services, The Department of Parks and Recreation inclusion on the
physical space (5,000-20,000 sq. ft) in the North Library, DPR |l \yould encourage the community to look at Policy Docket for
Anchpr and/or South A_nchor Districts. Locate opportunities to partner with other Q|ty Coyncn
meeting space and offices for the Human community-based agencies to provide these discussion. The
Development Council and its staff at the People services, including the Miller and Garfield Executive will review
Center. Serve diverse needs and interest groups Community Centers. the City’s policies
including gays, lesbians, handicapped people, i o . related to community
seniors, widows, and widowers. Include: OED might see a role in this activity asa | cnters and
, , way to educate low-income individuals in neighborhood
o Referral Center: Work with the Neighborhood the Capitol Hill neighborhood about the dati
Service Center, the existing neighborhood referral Seattle Jobs Initiative. recommendations
agencies and the Crisis Line to improve related to commumty
information and referral services in the Space ,and, provide
neighborhood. Create and maintain an inventory Council witha
of human development services and activities. summary of qptlons
Provide information about transportation, health and opportunities,
and social services, entertainment and mcIudmglpotenhaI
community and interest group activities. Maintain opportunities for
a listing of local meeting rooms available for no or partnershl|psl W't,h the
low cost for use by groups providing community School District, in
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services and activities. July of 1999. This
« Volunteer Coordination: Develop and recommendation will
coordinate a network of volunteers to serve as be considered as
street ambassadors, listening posts, or referral part of that review.
resources to facilitate outreach and engagement
for those in need.
o Facilities: Provide support for community
connectedness activities with facilities for
meetings, informal socializing, programmed
activities, support groups, drop-in assistance and
Internet access.
o Location: Consider locating the People Center
at such locations as the Pilgrim Church or at the
Oddfellows Hall. Consider developing the People
Center as part of a broader community center or
co-locating with the Neighborhood Service
Center.
EES Seniors Program: Provide a joint seniors program | High CHN, HSD, | The Human Services Department’s Aging | This activity will be
(HD-8) | that would serve both the Capitol Hill and First Hill DPR, Social || and Disability Services Division is considered as part of
Urban Center Villages. Utilize DPR vans to shuttle Service supportive of coordinating service the Sector Work
seniors to special outings and programs at Lowell providers development and senior programming at programs in the
School, Miller Community Center and Town Hall one site. However, current funding is future as
(First Hill). Enlist HSD to provide assistance in limited. Reprogramming existing sites, such | opportunities arise.
funding and developing of needed senior programs, as a meal site, may be an option to explore.
@ncluding heglth, nutrjtign, exercise, referral and Although DPR supports this idea, they wil
intergenerational activities. need more information before responding to
the development of such a program. This is
a long term activity predicated on uses at
Lowell School and programming at the
Town Hall, as well as the dedication of
significant resources for implementation and
operations.
DPR could provide more senior
programming at Miller Community Center if
HSD provides funding. DPR supports
increased public transportation access to
Miller during day hours for seniors. DPR
does not have the means or the funding to
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provide senior transportation services.
EE9 Youth Support: Provide support and options for | High CHN, BIA, | Local Services: The community
(HD-9) | street youth by: HSD, SPD, | This activity is quite feasible assuming should take the next
e Local Services: Supporting local social service DON, Social | resources can be found. Minimal resources | steps to implement
agencies in working cooperatively to provide a Service will be required. The first step is to identify | this activity. If
more comprehensive program that responds to providers |l staff to organize and support a program that | requested, the
and serves homeless youth. supports local service providers. The Executive can assist
« Case Management: Providing youth case University District - University Partnership | the community by
managers to work with homeless youth and local for Youth is a very successful example of a | helping them contact
service providers. similar organization. PFY requires 1.25 FTE | other organizations
* Youth Facilities: Providing a youth center and and a substantial printing and postage and service
basic medical and hygiene facilities to help budget to maintain it. Such programs have | Pr oviders that have
homeless youth reduce health risks and attend to been done with less staffing, however, the | Similar programs, by
basic personal hygiene. CrOSdeiSCli)Fl)|if1t?ry aspdecL.r”e?uires. u Zgzvgr:nagsgius?stﬂgnms
. ; i considerable time and skill to maintain.
* é‘:;&g‘;ﬂ;ﬁgg:;’t Er:( g) ?)rr]g\llrllg: gpjpoobrtunltles Without staffing, such programs often revert in identifying the next
readiness skills. Model on the University District to single interest groups quickly. It might be | Steps needed to
Youth Center's Working Zone, the University good for one person from HSD.’ DON and |mplgment this
Gardenworks Project, the Metro Center YMCA SPD tp .work tqgether tq coordmgte . activty.
and Youthcare. Provide employment organizing t.he|r respechye con§t|tuen0|es
opportunities and job readiness skills. and determine best staffing options.
o Youth Shelter: Providing stable and safe Case Management:
housing for homeless youth. This activity is feasible assuming resources
can be found. The first step is to identify a
service provider which could support case
managers. A variety of options exist.
Capitol Hill Youth Center at Pilgrim
Congregational Church would be an ideal
location for case managers. Based on
counts of youth visiting the Youth Center, at
least two full time positions are needed.
There is a severe shortage of case
managers for this population. No existing
fund sources have been found to increase
these services in the past few years.
Youth Facilities:
This is feasible assuming resources can be
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found. Pilgrim Church and St. Marks
Cathedral have identified partial funding for
the project and have been working on
developing such a facility. This may be
suitable for a Neighborhood Matching Fund
grant.

Youth Employment:

This may be feasible. Itis questionable
whether homeless youth are employable
before housing needs are met. HSD
suggests a project of limited scope.
Involvement of youth in development of the
project is desirable. Availability of a case
manager and some businesses who would
support low work maturity trainees could
facilitate success of a small project.

Funding is difficult. The first step would be
to determine the general type of program
desired and identify a service provider—
traditional programs require management of
professional employment counseling staff
and administration of a large payroll for
participants.

There are no known fund sources for an
ongoing employment program. This can be
a very expensive type of service because
wages or subsidies for participants is
generally required. The HSD Summer
Youth Employment program provides
funding for a part time group project
supervisor in community agencies during
the summer. Additional resources may be
required from another source to plan and
oversee the project. Funding is awarded
through a Request for Proposals process in
early spring.

Youth Shelter:

This is feasible provided resources can be
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found. Shelter/housing for homeless youth
is a high priority in the City’s Consolidated
Plan. The first step is to identify a developer
and administering agency for an ongoing
program. Capital as well as substantial
ongoing operating resources would be
required. Operating costs average over
$300,000 per year for a 5-8 bed facility. The
City has a variety of sources available for
funding acquisition and rehab. including
Housing Levy, State Housing Trust Fund,
among others. No sources are available for
program operation.

The Seattle Police Department has two
programs that could work with the youth
population identified in this activity. Seattle
Team for Youth works with at-risk youth with
referrals to case managers and the
Community Service Officers who work with
the homeless populations and the social
service agencies who provide direct service.
When appropriate, both programs can
provide support to other agencies providing
services to the homeless youth population.
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